Project: A	Project: Access Nebraska						Contact: Karen			eng
Start Date	09/	/16/2008 Orig.		g. Completion Date 06/30/201		2	Revised Completion Date		n/a	
		May		April	February			January	December	November
Overall Status										
Schedule										
Budget										
Scope										
Comments:										

The project is operating completely in the "Green" we do not have any anticipated implementation delays at this time. The project is 65% implemented. All tasks related to the project concerning the rollout of the Customer Service Centers have been started.

The project budget remains on track. The budget expenditures have followed the allocated amounts. The expenditures are occurring at a later time than originally projected. It is the projected that actual total costs for the project will be match the estimated costs; no extra appropriation will be required.

Project:	Stud	ent Informa	tion Syste	m	Contact:	Walter '	Weir
		May	April	February	January	December	November
Overall Status	5						
Schedule							
Budget		•					
Scope							
Comments					•		

No update for May.

ADA Compliance updates are only outstanding items.

Project:	Tale	nt Mana	gement Sys	tem		Contact:	Dovi M	<b>Dovi Mueller</b>	
Start Date	6,	/1/2009	Orig. Completio	n Date	7/1/2012	Revised C	ompletion Date	n/a	
		May	April	F	ebruary	January	December	November	
Overall Status	;								
Schedule									
Budget									
Scope									
Comments									

### No update for May.

Employee Performance Management (Target: January, 2012)

Employee Performance Management (EPM) will be the next implementation. This will also be
implemented by a statewide team made up of employees, managers, supervisors and HR
representatives from the agencies. Our goal is to have one statewide Employee Performance
Management solution that addresses the four pillars of performance which include: Performance
Appraisals (the form), Goal Management, Competency Management and Development Planning. This
team will officially kick-off implementation with a training event scheduled for the week of April 25.

Project:	Netw	etwork Nebraska Education				Contact:			Tom Rolfes	
Start Date	05/	/01/2006	Orig. Completion	n Date	06/30/201	.2 Revised	Completion	on Date	n/a	
		May	April	F	ebruary	January	Dec	ember	November	
Overall Status	;									
Schedule		•			0	0		•	0	
Budget										
Scope									0	
Comments										

#### No update for May

High points for 2011: Internet Access demand for K-12 has increased by 16% over 2010-11 amounts driven by an all-time low of \$6.00/Mbps/month; three new colleges and one public library will join in Summer 2011; Network Nebraska-Education Advisory Group is embracing their advisory role to the CIO; Education Council's Network Nebraska Marketing Survey is finishing their 2011 Report and that is providing very good data upon which to make decisions and set strategic directions. Neb. Rev. Stat. 86-5, 100 Detailed Financial Reporting was completed on November 15, 2010; Neb. Rev. Stat. 86-520.01 Equipment Notification website was finished on 3/1/2011.

The Legislative deadline of the CIO providing access to every public education entity "no later than July 1, 2012" is rapidly approaching, which explains the <a href="yellow">yellow</a> stop light for 'Schedule'. There are approximately 40 of the 60 remaining K-12 entities that have expressed interest in joining Network Nebraska for July 1, 2011. Otherwise, all but one public college and several nonpublic colleges are members of the Network. Overall Project Status, Budget, Scope and Quality are all <a href="green">green</a>.

Project:	Publi	c Safety W	ireless	Contact:		Mike Je	ffres
		May	April	February	January	December	November
Overall Status							
Schedule							
Budget							
Scope							
Comments							
At the April me		the Tech Pane	l decided to c	ontinue to track t	his project.		

**Kevin Knorr** Project: **Fusion Center** Contact: Start Date 04/13/2010 Orig. Completion Date 06/11/2011 **Revised Completion Date** n/a December April February January November May Overall Status Schedule Budget Scope Comments

#### No update for May

### **Project Synopsis**

Over the last 20-25 days, noticeable progress has been made on the Data integration side and a rapid action plan to start testing the Intel system in the Production/Test environment by mid-April to go live with Intel and few data integrations by end of May 2011.

On the integration front, Memex and NCJIS had a several meetings to iron out the initial approach to access NCJIS from Memex system.

Significant Accomplishments during Reporting Period

- Memex continued to work on bugs/changes and have identify all the change requests for Intel system
- Had a great meeting with Omaha PD Gang department on March 3<sup>rd</sup> and shown the demo of OPD Gang Data from Legacy system to Memex, testing will be starting soon and expecting a sign off by end of March 2011
- VPN connectivity between RISS and NSP has been established successfully and a meeting has been scheduled to work out the TEST schedule and expecting a sign off from Customer by end of March 2011.
- A significant progress has been made on NSP CAD data and it is available for NSP to test. CAD data was refreshed again for further testing.
- Security on Intel/Data integration systems has been revamped and will be ready for testing by March 28,
   2011
- Continued testing of NSP RMS and CAD data for correctness and consistency.
- Memex-NCJIS front end was presented to NIAC for an initial pass
- Several meetings took place for NCJIS integration and Memex is making a good headway to access NCJIS from Memex Patriarch.

Project:	Onlir	ne Asses	sment			Contact:	John M	John Moon	
Start Date	07/	01/2010	Orig. Comp	etion Date	06/30/201	1 Revised Co	mpletion Date	n/a	
		May	Ар	ril	February	January	December	November	
Overall Status	5								
Schedule									
Budget									
Scope			(						
Comments			<u> </u>						

We have administered over 250,000 assessments online including 88,000 math, 121,000 reading and 42,000 science assessments. At this time we do not have the ratio of paper/pencil and online assessments. The last day for the testing window is May 6<sup>th</sup>.

Some districts have reported issues with connectivity and freezing. Our vendors have addressed these issues in a timely and efficient manner.

NDE has negotiated a contract for the 2011-2012 year of Reading/Math/Science assessment. Negotiation with our vendors for the writing contract (Year 2) has been initiated.

Plans are underway to display NeSA assessment results in the State of the Schools Report in the fall.

Project:	Inter	Interoperability Project				Contact:	Rod Hutt	
							Peterson	
Start Date	10,	/01/2010	Orig. Comp	letion Date	06/01/201	3 Revised Co	mpletion Date	n/a
		May	Aı	oril	February	January	December	November
Overall Status	5							
Schedule								
Budget								
Scope		-						
Comments								

Pre-design meetings with all regions were completed in April. Surveys, Tower Maping, Structural Engineering of towers will take place in May.

Approval and acceptance of the final Panhandle design is expected in May.

<u>COMMENTS ON SUMMARY PROJECT STATUS:</u> The project is being challenged by many issues; inadequate tower and communications infrastructure, failing structure analysis reports, time allocation to locate new towers and adequate resources/infrastructure, availability of time necessary for local leadership or involvement in securing adequate resources/infrastructure and the fact that final cost will be impacted by all of the above.

Project: <b>N</b>	IMIS			Contact:		
Start Date	n/a C	Orig. Completion Date	e n/a	Revised Co	mpletion Date	n/a
	May	April	February	January	December	November
Overall Status			•			
Schedule			•			
Budget						•
Scope			•			•
Comments						
Project On Hold	until renewed					

Project:	Enterprise	Content M	anagem	ent	Contact:	Kevin K	eller
Start Date	10/15/2010	Orig. Comple	etion Date	05/31/201	Revised Co	mpletion Date	
	Ma	іу Арі	il F	ebruary	January	December	November
Overall Status							
Schedule							
Budget							
Scope		) (					
Comments							
Project is 989 The remainin users.	-	eds to be resolv	ed is the A	ctive Direct	ory Security acce	ess across agend	ies for external

Color Leg	gend	
	Red	Project has significant risk to baseline cost, schedule, or project deliverables.
		Current status requires immediate escalation and management involvement.
		Probable that item will <b>NOT</b> meet dates with acceptable quality without changes to schedule, resources, and/or scope.
	Yellow	Project has a current or potential risk to baseline cost, schedule, or project deliverables.  Project Manager will manage risks based on risk mitigation planning.
•		Good probability item will meet dates and acceptable quality. Schedule, resource, or scope changes may be needed.
	Green	Project has no significant risk to baseline cost, schedule, or project deliverables.
		Strong probability project will meet dates and acceptable quality.
	Gray	No report for the reporting period or the project has not yet been activated.