Project: A	ccess Nebr	aska (Q)		Contact:	Karen Ho	eng
Start Date	09/16/2008	Orig. Completion D	oate 06/30/201	2 Revised Co	ompletion Date	3/31/2012
	June	May	April	March	February	January
Overall Status						
Schedule						
Budget						
Scope						
Comments:						
ACCESSNebras centers, and uni	ka development versal case man lowntime. Syste	be available for cust t is complete. The er aggement) is operatin em evaluation, user ir on. ACCESSNebras	tire system (web s g as planned. The put, and custome ka has met the go	services, documer e technology has o r service surveys al of utilizing tech	operated very smo are being utilized to	othly with very o determine
future enhancem		vices and modernize	the economic ass	istance service de	elivery system.	in policy

LINK – Human Capital Management Contact: Dovi Mueller						
(formerly Talent Management System)						
6/1/2009	Orig. Completion Date	7/1/2012	Revised Cor	npletion Date	n/a	
June	May	April	March	February	January	
	·					
<ul> <li>Comments</li> <li>LINK Website         <ul> <li>The LINK website has been successfully rolled out to all state employees and includes a central location for all LINK applications; a Wellness and Benefits Resource page; and a current Benefits page. Additional information such as user guides, online training and technical requirements are posted on LINK as well.</li> </ul> </li> <li>Career Center and Recruitment / Selection         <ul> <li>Final integration testing is in progress with a completion date of June 15, 2012. Finalizing this integration will allow</li> </ul> </li> </ul>						
	K website has to plications; a Website normer ly Tale	K website has been successfully rolled o oplications; a Wellness and Benefits Resc user guides, online training and technica <b>nd Recruitment / Selection</b>	ormerly Talent Management System)         6/1/2009       Orig. Completion Date       7/1/2012         June       May       April         Image:	ormerly Talent Management System)         6/1/2009       Orig. Completion Date       7/1/2012       Revised Cor         June       May       April       March         K website has been successfully rolled out to all state employees and inc.       April         pilcations; a Wellness and Benefits Resource page; and a current Benefit <t< td=""><td>ormerly Talent Management System)         6/1/2009       Orig. Completion Date       7/1/2012       Revised Completion Date         June       May       April       March       February         0</td></t<>	ormerly Talent Management System)         6/1/2009       Orig. Completion Date       7/1/2012       Revised Completion Date         June       May       April       March       February         0	

Final integration testing is in progress with a completion date of June 15, 2012. Finalizing this integration will allow
applicant data to be auto-populated to the Employee Work Center saving HR Partners time in the hire/rehire
process.

#### Employee Development Center (Learning / Performance / Succession )

• First round of testing for the EDC – Performance system has been completed with approximately 65% of the 200

users contacted participating in the testing across the state.

Employee Work Center (Benefits / Human Resources)

- The Employee Work Center was rolled out to HR Partners statewide on May 9, 2012. Biweekly payrolls have been processed twice and one monthly payroll has been processed. There were no major problems reported.
- The Benefits Open Enrollment event was successfully rolled out to all State employees on May 25, 2012. There
  have been over 2,000 entries today (5/25/12). The initial feedback from employees is the process is user friendly.
  The only issue that was expected was resetting passwords, and even though employees have the ability to reset
  their own password in the Employee Work Center, this request is the main request received by the Link Help Desk.

eller
tbd
January
ri

The focus has been on the Employee Work Center up to this point. The expectation is that next reporting period the Procurement implementation will have started again.

Project: N	letwork Ne	braska Educatio	on C	ontact:	Tom Rol	fes
Start Date	05/01/2006	Orig. Completion Da	ite 06/30/2012	Revised Co	ompletion Date	n/a
	June	May	April	March	February	January
<b>Overall Status</b>						
Schedule	-					
Budget						
Scope						
Comments						
7/1/2012, and or	ne public school	ic school, and two pub district will be deleted nd ESU staff to help m	due to a school dis	trict merger. UN	NCSN staff are wor	king with the
Budget numbers are UNCHANGED since the 5/01/2012 report and are inclusive of the UNCSN 3rd Qtr Revised invoice report, presented for payment on 4/24/2012.						
Actual Costs \$292,096	Estim \$269	ate to Complete 395	Total P \$561,4	lanned Budget 91		

Project: Pub	lic Safety W	ireless (Q)		Contact:	Mike Jef	ffres		
	June	May	April	March	February	January		
Overall Status								
Schedule								
Budget								
Scope								
Comments								
Now reporting qua No update for Jun March update: System acceptanc	e.	verage testing,	which is on ten	nporary hold.				
lssue: Coverage testing on hold – pending ongoing investigation of noise issue related to antenna used at towers, system remains in operation. Resolution is needed by Summer, 2012.								
Next report due in July.								

Project:	Fusior	n Cente	er		Сс	ontact:	Kevin k	norr
Start Date	04/1	3/2010	Orig. Completion	Date 06	/11/2011	Revised (	Completion Date	06/22/2012
		June	May	Арг	·il	March	February	January
Overall Status	;							
Schedule								
Budget								
Scope								
Comments							•	
The dual layer authentication is fixed and in final testing before we deploy our training.								

Since we are unable to begin vetting users into the system until a tested solution to the user authentication has been reached, the user training has now been postponed until the bugs are fixed and the testing is complete. The user authentication issue was resolved and tested on April 21, 2012. Based on a planning meeting we will have on April 30, 2012 we anticipate training to begin on May14 and run for 5-6 weeks. Complete go live will occur @ June 22, 2012.

Project: C	Online Asse	ssment	Co	ontact:	John Mo	oon
Start Date	07/01/2010	Orig. Completion Date	06/30/2011	Revised C	ompletion Date	06/30/2012
	June	May	April	March	February	January
Overall Status						
Schedule						
Budget						
Scope						
Comments						
John Moon will provide an in-person update at the June Tech panel meeting. May Update Nebraska teachers in reading, math, and science wrote new items in March, April, and May respectively for the C4L system. After review the new items will be uploaded into the C4L system, additional items will be written in all three curriculum areas during the summer and submitted by August 1, 2012.						
Some problems were encountered during testing, but the online system address all problems with minimum interference with testing. Corrections to unique testing situations will be addressed during the corrections process in June.						
Student results data file will be shared with districts in August						

Student results data file will be shared with districts in August.

Project:	nteroperab	ility Project		Contact:	Bob Wilh	elm	
Start Date	10/01/2010	Orig. Completion Date	06/01/2013	B Revised Co	mpletion Date	09/30/2013	
	June	e May	April	March	February	January	
Overall Status							
Schedule							
Budget							
Scope							
Comments							
Completing the Pilot Ring acquisition leases and permissions and tower remediation are critical to moving forward.							

Project:	MMIS				Contact:		
Start Date	n/a	Orig	. Completion Da	ate n/a	Revised Co	ompletion Date	n/a
		June	May	April	March	February	January
<b>Overall Status</b>							
Schedule							
Budget							
Scope							
Comments							
Project On Hold until renewed							

Project:	Adjudicatio	n Re-engineerir	ng (V) (Q) (	Contact:	Randy C	ecrle	
Start Date	09/01/2011	Orig. Completion Da		Revised Co	ompletion Date	12/31/2012	
	June	May	April	March	February	January	
Overall Status							
Schedule	-						
Budget							
Scope							
Comments							
The next report	will be due in Oc	tober.					
The schedule is 2012. Internal re	Reporting Period Status Information The schedule is dependent upon the completion of the e-filing rules. The draft e-filing rules should be completed in June, 2012. Internal review meetings with the Judges have been scheduled for June 27 <sup>th</sup> and 28 <sup>th</sup> 2012. A Rule Hearing has been scheduled for August of 2012.						
Issue: Waiting on the j 2012.	udges to make d	ecisions on standardiz	ation of language	on the Release of	of Liability pleading	g. Due June,	
Change Control Change reques production.		offices during testing.	Due August, 2012	. Could delay th	e rollout of the sys	stem into	
Project Description Adjudication Re-engineering is a multi-phase project that will span a number of years to incorporate e-filing, electronic docket files, public web access to docket status, e-documents creation and judges e-signing of decisions and orders, and other performance improvement changes.							
Project 1a - Release of Liability E-Filing is focusing on the development of one pleading type to complete the full end-to-end set of e-filing functions and limited changes to Clerks Review to process the submitted e-documents in the same manner as performed today with paper.							
Project 1b - Semi-automated Docket / RFJA Setup, Electronic Docket File, and possibly Centralized Scanning will follow up mmediately after 1a is completed. A rough time frame for completion is first half of calendar year 2013.							
		of judicial data and fun ncluding e-filing, are se				Vocational	

Because of the court's limited jurisdiction, our e-filing system is being designed to provide web-based drafting of pleading documents by outside attorneys, which utilize internal WCC electronic docket information. PDFs are generated for printing and "wet signatures" and the submittal with the "/s/" signature format as is the current rule and practice by the other courts in the state.

Tentatively, Project 2 will focus on adding the remainder of the pleading types to e-filing with a rough target completion date end-of-calendar year 2013.

Other adjudication functions to be addressed following Project 2 include:

- Scheduling and Calendar management,
- Public access to case status and case documents,
- Judge's Decisions and Orders management,
- Automated notification to other sections of the court of court case changes,
- Electronic transmission of documents to the Court of Appeals,
- Electronic Exhibit management.

There has not been any identification of additional out-of-pocket costs following Project 2, other than the knowledge that electronic storage costs will grow as more e-documents are added to the Electronic Docket Files.

Please note: The project listed below is reporting voluntarily and is not considered as an Enterprise Project by the NITC.

	aw Enforce Replacemen	ment Message Sv t (V)	vitch Co	ontact:	Suzy Free	drickson
Start Date	08/01/2011	Orig. Completion Date	05/11/2012	Revised Co	ompletion Date	n/a
	June	May	April	March	February	January
<b>Overall Status</b>						
Schedule	-					
Budget						
Scope				Ŏ		Ŏ
Comments						
<ol> <li>Project milestones:         <ol> <li>Establishing a Project Schedule - Complete</li> <li>Development of Design Specifications - Complete</li> <li>Receipt of Software Licensing - Complete</li> <li>Server Installs - Complete</li> <li>Implementation of Interfaces – Datamaxx developing interfaces for DMV, VTR, PO - Complete</li> <li>Regression Testing - Complete</li> <li>User Testing - User testing is complete. Issues were reported and are being addressed by the vendor. – In Progress</li> <li>Training - Complete</li> <li>Documentation - Complete</li> <li>Production Cut Over – Not Started</li> </ol> </li> </ol>						
Currently performing user testing. Issues are being reported and resolved as they arise.						
Go live originally scheduled for 5/11 will not begin until milestone 7 (testing) is complete.						

<b>On-Going Issues:</b>			
Application	Issue	Report Date	Comment
Student Information System	ADA	June, 2012	None.
	Compliance		

Color Legend		
	Red	Project has significant risk to baseline cost, schedule, or project deliverables. Current status requires immediate escalation and management involvement. Probable that item will <b>NOT</b> meet dates with acceptable quality without changes to schedule, resources, and/or scope.
•	Yellow	Project has a current or potential risk to baseline cost, schedule, or project deliverables. Project Manager will manage risks based on risk mitigation planning. Good probability item will meet dates and acceptable quality. Schedule, resource, or scope changes may be needed.
	Green	Project has no significant risk to baseline cost, schedule, or project deliverables. Strong probability project will meet dates and acceptable quality.
	Gray	No report for the reporting period or the project has not yet been activated.