

Nebraska Information Technology Commission
Enterprise Project Status Dashboard – As of February, 2013

Project: LINK – Procurement		Contact: Bo Botelho				
Start Date	1/14/2013	Orig. Completion Date	10/31/2013	Revised Completion Date		
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>February update: Bo Botelho will replace Steve Sulek as the project manager on the Procurement portion of LINK. Initial kickoff was held 1/14/2013. Currently working on developing the project plan and business processes.</p> <p>December update: No report for December.</p> <p>The focus has been on the Employee Work Center up to this point. The expectation is that for the November reporting period the Procurement implementation will have started again.</p>						

Project: Network Nebraska Education		Contact: Tom Rolfes				
Start Date	05/01/2006	Orig. Completion Date	06/30/2012	Revised Completion Date		7/01/2013
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>February update: RFP4180Z1 was released on November 15 and bid opening was delayed until December 26 due to weather. This procurement affects approximately 50 WAN circuits, most of which are in south central Nebraska. A Best and Final Offer bid round was initiated to secure the best prices possible. At least one private college and one private school are considering Network Nebraska for summer 2013. Initial commodity Internet projections for 2013-14 show a 75% increase in Internet demand. Backbone bandwidth may be maxed out due to the limitations on the current contract with NebraskaLink. E-rate funding for the 2011-12 backbone was approved for ~\$183,000.</p> <p>December update: Five remaining circuits in northeast Nebraska left over from the Summer 2012 network upgrade have been updated to 100Mbps. RFP4180Z1 was released on November 15 and bids will be opened on December 21. This procurement affects approximately 50 WAN circuits, most of which are in south central Nebraska. At least one private college and one private school may join Network Nebraska in summer 2013 if the bid prices are cost effective.</p> <p>Additional Comments/Concerns: The Network Nebraska-Education Participation Fee fund account has received UNCSN's 2nd quarter project invoice. Software Maintenance of the iSupport Helpdesk system and UNCSN Travel has exceeded the Participation Fee budget for those line items. UNCSN's 3rd quarter project invoice should arrive in early May.</p>						

Nebraska Information Technology Commission
Enterprise Project Status Dashboard – As of February, 2013

Project: Nebraska Statewide Radio System (formerly Public Safety Wireless)		Contact: Mike Jeffres				
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>February update: No report for February.</p> <p>December update: System life cycle planning in process.</p> <p>Additional Comments/Concerns: Discussions with Motorola on system acceptance, life cycle planning, and project closeout.</p>						

Project: Fusion Center		Contact: Kevin Knorr				
Start Date	04/13/2010	Orig. Completion Date	06/11/2011	Revised Completion Date	06/22/2012	
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>February update: The dual layer authentication is fixed and in final testing before we deploy our training.</p> <p>We are still moving forward on this project. We continue to provide training and are in the process of full deployment. The vendor and all stakeholders have been working towards a solution to the NCJIS user authentication. No changes to report for this reporting period.</p>						

Nebraska Information Technology Commission
Enterprise Project Status Dashboard – As of February, 2013

Project: Nebraska State Accountability (NeSA) – Year 2012-13 **Contact: John Moon**
(formerly Statewide Online Assessment)

Start Date	07/01/2010	Orig. Completion Date	06/30/2011	Revised Completion Date	06/30/2013 12/06/2013
	February	December	October	August	June May
Overall Status					
Schedule					
Budget					
Scope					

Comments

February update:
The State of the Schools Report (SOSR) with assessment results from NeSA tests was released on November 20, 2013. State and Federal accountability information based on the NeSA results were provided in the SOSR.

In December 2012, NDE received three proposals for the RFP released in October 24, 2013. A committee is reviewing the submissions and will recommend a vendor for the next contract beginning in July 1, 2013. The recommendation will be made to the board in March 2013.

In January 2013, the NeSA-Writing window opened. There have been several software issues during the writing assessment. NDE has addressed the issues with our vendor and received daily reports on problems experienced by the districts in assessing their students. No resolution has addressed all the software issues.

On February 4, 2013, NDE sent student information to our vendor. Later in February, DRC/CAL will provide online and paper/pencil test administrative training on procedures/guidance. The training will address many issues associated with statewide testing, such as alternate tests, accommodations, student management, test management, etc.

In March 2013, the testing window for NeSA – Reading, Math, and Science will begin March 25 and end on May 3. The management tools for online testing will open on March 4 with test session tickets being available at that time.

December update:
The completion date was changed from June 30, 2013 to December 6, 2013.

NDE reviewed the NeSA online and paper/pencil test administration manuals and materials for reading, math, science, and writing for the 2013 assessments. NDE provided student information file for NeSA writing to DRC on December 6th. Nebraska students have practiced the online assessment systems for NeSA assessments. Some issues were identified and resolved by DRC/CAL. Millard Public Schools will be testing the LCS on January 4th.

During December NDE will review and approve WebEx presentations for NeSA-Writing for training sessions to be delivered on January 8-9, 2013. The online management tools for NeSA writing will be available on January 9th. The window for the writing assessment begins on January 21 and closes on February 8, 2013. Handscoring of online test responses will begin on February 13th. Scoring of paper/pencil responses will begin on February 19th.

Additional Comments/Concerns:
Nebraska State Accountability (NeSA) is a statewide assessment system mandated by Nebraska Statute. Nebraska Department of Education has contracted with Data Recognition Corporation (DRC) to continue the development of the assessment system including management, development, delivery, administration, scanning/imaging, scoring, analysis, reporting, and standard setting for the online and pencil/paper reading, science, and mathematics tests for July 1, 2012 through June 30, 2013. DRC will facilitate the delivery, administration, scanning/imaging, scoring, analysis, and reporting for the alternate pencil/paper reading, science, and mathematics tests during the same assessment window. Online writing assessment will be added to the NeSA system in 2012 for grades 8 and 11.

Nebraska Information Technology Commission Enterprise Project Status Dashboard – As of February, 2013

Student data will be transferred from the Nebraska Student Staff Record System (NSSRS) to DRC's student data assessment system. The online subcontractor Computerized Assessments & Learning (CAL) for the online components of the assessment system will upload the student data from DRC. Schools will install CAL's software on local computers and software updates will be automatically uploaded when students log onto the assessment system. The student responses are cached on the local computer and sent to CAL. Each district has used CAL's school capacity process to evaluate online requirements for NeSA testing. The student responses for secure online assessments will be collected by CAL and transferred to DRC for analysis and reporting. During spring 2012, NDE is estimating that over 150,000 students will participate in the Reading, Science, and Mathematics operational testing while about 40,000 students will complete the writing assessment online. Whereas the NeSA reading/science/math test window is from March 25 through May 3, 2013, the NeSA writing test window is January 21 through February 8, 2013. Test administrators will be able to monitor testing during the test window and review test results immediately after test administration (raw scores only). DRC's comprehensive corrections system will permit NDE to correct student records for duplicates, incorrect school assignment, etc during the month of May for writing and June for the reading, math, and science. Complete reporting of student results to districts, schools, and parents from DRC will be completed in August 2013 and reported in the State of the Schools Report in October 2013.

Project: Nebraska Regional Interoperability Network (NRIN)		Contact: Bob Wilhelm				
Start Date	10/01/2010	Orig. Completion Date	06/01/2013	Revised Completion Date	09/30/2013	
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>NEMA is struggling with issues of governance and maintenance of the network. Governance would be needed at the local jurisdiction and not at the state agency (there is no state agency is heading the project, it's all run at the local jurisdiction). There is no formal governance heading the project.</p> <p>February update: UPDATE FOR FEBRUARY 2013 – Contractor is in the process of ordering equipment for the E/C, S/W (although much of the S/W regional equipment has been installed), and S/E regional sites where EHP's have been received. Additional structural analysis and surveys of potential sites in the N/E, E/C and S/E areas will be completed in the search for acceptable infrastructure.</p> <p>December update: The contractor is moving forward with installations and the ordering of equipment. Information for EHP submissions has slowed but this has been discussed with the contractor and they state they will provide more information soon. Contractor has met with the N/E, E/C and S/E regions to discuss the process and information that CSI needs to move forward and with identifying usable tower sites, etc. Has begun to install equipment in the S/W region. Governor signed new Executive Order creating the Nebraska Public Safety Communications Council (NPSCC) and eliminated the previous Executive Orders that established NCOR and NWIN.</p> <p>Additional Comments/Concerns: It's possible that upcoming target dates might be missed. Based on the uncertainty of the infrastructure needed for the project and the time involved in obtaining the environmental approvals to proceed with the project, any target dates are fluid. In addition there has been a delay in completing, testing and accepting the Pilot Ring primarily due to the difficulty in locating adequate tower sites and negotiating leasing agreements and/or MOU's.</p>						

**Nebraska Information Technology Commission
Enterprise Project Status Dashboard – As of February, 2013**

Project: MMIS		Contact:				
Start Date	N/A	Orig. Completion Date	N/A	Revised Completion Date	N/A	
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
Project On Hold until renewed						

Project: Adjudication Re-engineering (Phase 1A)		Contact: Randy Ceclre				
Start Date	09/01/2011	Orig. Completion Date	06/30/2012	Revised Completion Date	03/31/2013 09/30/2013	
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>February update: The completion date was changed from March 31, 2013 to September 30, 2013. Adjudication testing has been temporarily delayed because of Adjudication staff turnover and retraining of new staff affecting time resources of Adjudication management team. WCC management was involved in the revising of the project end date.</p> <p>-----Project Description</p> <p>Adjudication Re-engineering is a multi-phase project that will span a number of years to incorporate e-filing, electronic docket files, public web access to docket status, e-documents creation and judges e-signing of decisions and orders, and other performance improvement changes.</p> <p>Project 1a - Release of Liability E-Filing is focusing on the development of one pleading type to complete the full end-to-end set of e-filing functions and limited changes to Clerks Review to process the submitted e-documents in the same manner as performed today with paper.</p> <p>Project 1b - Semi-automated Docket / RFJA Setup, Electronic Docket File, and possibly Centralized Scanning will follow up immediately after 1a is completed. A rough time frame for completion is first half of calendar year 2013.</p> <p>Because of the tight integration of judicial data and functions with non-judicial data and functions, (such as Vocational Rehabilitation), WCC systems, including e-filing, are separate from the rest of the courts in the state.</p> <p>Because of the court's limited jurisdiction, our e-filing system is being designed to provide web-based drafting of pleading documents by outside attorneys, which utilize internal WCC electronic docket information. PDFs are generated for printing and "wet signatures" and the submittal with the "/s/" signature format as is the current rule and practice by the other courts in the state.</p> <p>Future projects will focus on adding the remainder of the pleading types to e-filing.</p>						

Nebraska Information Technology Commission Enterprise Project Status Dashboard – As of February, 2013

Other adjudication functions to be addressed following Project 2 include:

- Scheduling and Calendar management,
- Public access to case status and case documents,
- Judge's Decisions and Orders management,
- Automated notification to other sections of the court of court case changes,
- Electronic transmission of documents to the Court of Appeals,
- Electronic Exhibit management.

There has not been any identification of additional out-of-pocket costs following Project 2, other than the knowledge that electronic storage costs will grow as more e-documents are added to the Electronic Docket Files.

December update:

Development has reached the point where internal Adjudication testing has begun.

The project listed below is reporting voluntarily and is not considered as an Enterprise Project by the NITC.

Project: Law Enforcement Message Switch Replacement (V)	Contact: Suzy Fredrickson					
Start Date	08/01/2011	Orig. Completion Date	05/15/2012	Project Completion Date	01/23/2013	
	February	December	October	August	June	May
Overall Status						
Schedule						
Budget						
Scope						
Comments						
<p>February update: Cutover to the new switch occurred on January 23, 2013.</p> <p><u>Project milestones:</u></p> <ol style="list-style-type: none"> 1. Establishing a Project Schedule – Complete 2. Development of Design Specifications – Complete 3. Receipt of Software Licensing – Complete 4. Server Installs – Complete 5. Implementation of Interfaces – Datamaxx developing interfaces for DMV, VTR, PO - Complete 6. Regression Testing – Complete 7. User Testing – Complete 8. Training – Complete 9. Documentation – Complete 10. Production Cut Over – Complete <p>December update: Production Cut Over – Testing metro hosts. Datamaxx will be onsite the week of December 10. Go live will be scheduled at that time. If all tests go well, cutover will be 12/13/2012. If issues arise, go live will be postponed until January 7 due to the holidays.</p> <p>Additional Comments/Concerns: Cutover to the new switch occurred on January 23, 2013. Vendor was onsite to address issues as they were identified. The Nebraska State Patrol continues to have daily conference calls with the vendor to review reported issues and discuss troubleshooting initiatives. Reported issues are being tracked in a spreadsheet. The daily priorities are identified and assignments made. NSP receives a list of items for testing to verify resolution of issues.</p>						

Nebraska Information Technology Commission
Enterprise Project Status Dashboard – As of February, 2013

On-Going Issues:			
Application	Issue	Report Date	Comment
Student Information System	ADA Compliance	June, 2012	None.

Color Legend	
	<p>Red Project has significant risk to baseline cost, schedule, or project deliverables. Current status requires immediate escalation and management involvement. Probable that item will NOT meet dates with acceptable quality without changes to schedule, resources, and/or scope.</p>
	<p>Yellow Project has a current or potential risk to baseline cost, schedule, or project deliverables. Project Manager will manage risks based on risk mitigation planning. Good probability item will meet dates and acceptable quality. Schedule, resource, or scope changes may be needed.</p>
	<p>Green Project has no significant risk to baseline cost, schedule, or project deliverables. Strong probability project will meet dates and acceptable quality.</p>
	<p>Gray No report for the reporting period or the project has not yet been activated.</p>