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Report on the Status of Enterprise Projects  
 

With the enactment of LB 823 in 2008, the Nebraska Information Technology 

Commission (“NITC”) was tasked with identifying and monitoring information 

technology related projects defined as “enterprise projects”
1
 The NITC subsequently 

adopted an Enterprise Project policy that established the procedures for the NITC to 

designate certain information technology projects as enterprise projects and provided for 

the monitoring of these projects by the Technical Panel of the NITC.
2
  

 

“Enterprise project” is defined as “an endeavor undertaken by an enterprise over a fixed 

period of time using information technology, which would have a significant effect on a 

core business function or which affects multiple government programs, agencies, or 

institutions….” NEB. REV. STAT. § 86-506. The NITC uses this definition and the criteria 

set forth in the Enterprise Project policy to designate projects.  

 

The NITC has designated the following projects as enterprise projects: 

 

  Agency/Entity Project Designated 

1 
DHHS 

New Medicaid Management Information 
System (MMIS) 7/8/2009 

2 
University of Nebraska 
and State College 
System Student Information System and SAP 7/8/2009 

3 
Secretary of State Enterprise Content Management System 7/8/2009 

4 DHHS Access Nebraska 7/8/2009 

5 Administrative Services Human Resources Talent 7/8/2009 

6 OCIO Public Safety Wireless Project 7/8/2009 

7 OCIO-University of 
Nebraska-NET Network Nebraska – LB 1208 7/8/2009 

8 
Department of 
Education Statewide Online Assessment System 7/8/2009 

9 Nebraska State Patrol Fusion Center 11/30/2009 

10 NCOR Public Safety Interoperable Project 3/15/2010 

 

Pursuant to the Enterprise Project policy, the agency/entity primarily responsible for the 

enterprise project must coordinate with the Technical Panel to provide periodic status 

reports. The Technical Panel has a regular agenda item at each of their monthly meetings 

to discuss the status of these projects. The Panel utilizes the status reports and in-person 

meetings with project representatives to monitor the status of each project. Then at each 

quarterly NITC meeting, the Technical Panel provides an update to the NITC on the 

status of these projects.  

                                                 
1
 Neb. Rev. Stat. § 86-525 et seq. 

2
 See Attachment B. 
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STATUS REPORT 

 

As of the date of this report, all of the enterprise projects currently reporting to the NITC 

are making satisfactory progress towards successful completion. There are no known 

problems deemed to be a critical threat to any of these projects. 

 

Attachment A provides the current Enterprise Project Status Dashboard Report with 

summary information on the current status of each of the enterprise projects. Three of the 

projects are not currently providing status reports for reasons noted in the attachment. 

More detailed project status information is available by contacting the Office of the CIO. 

 

 



 

ATTACHMENT  A 

ENTERPRISE PROJECT STATUS DASHBOARD –  AS OF SEPTEMBER 22,  2010 
A
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Project Constraints September August July Comments 

Overall Status 
        

Schedule: Remains in “Yellow” status to reflect the fact that the 

Functional Universal Case Management System will not be ready for 

implementation at the same time the staff move into the first Customer 

Service Center in Lincoln.  Other schedule issues include: 

Implementation of the Telecommunications System particularly the VRU 

component running behind schedule.   

Budget: The project budget remains on track.  The budget expenditures 

have followed the allocated amounts. The expenditures are occurring at 

a later time then originally projected.  The budget document will be 

further updated in the October report. 
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Project Constraints September August July Comments 

Overall Status 
   

  The EPM system is being developed in parallel with the data conversion, 

migration, and implementation efforts in the Campus Solutions system.  

The functional leads and data stewards from the University and State 

College systems and the WebFOCUS experts are still heavily involved in 

the tasks required to make their respective CS modules operational.  This 

imposes risk to the timely deployment of reporting solutions using the 

EPM system.  The EPM team is concerned that, with the beginning of the 

Fall 2010 semester and the cessation of activities at NeSIS headquarters 

in Lincoln, the necessary campus resources will not be available to assist 

with EPM validation efforts. In order to mitigate these risks, appropriate 

resources must be made available for the EPM project team to move 

forward in a timely manner.  
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Scope 
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Project Constraints September August July Comments 

Overall Status 
   

Applicant Tracking statewide go-live met go-live scheduled to occur 

Monday, June 21, 2010.   

The Learning Management (LMS) module go-live occurred July 6, 2010 for 

the two agencies, Corrections and Roads.  LMS is being rolled out to 

agencies in phases scheduled through the end of this year and the first 

quarter of 2011.   Administrative Services, Workers Compensation Court 

and Education will be the next agencies to go-live by the end of 2010. 

Statewide LMS and ATS teams remain active and meet on a biweekly 

basis.  Agency teams are being identified for both On boarding and 

Performance component. 
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Project Constraints September August July Comments 

Overall Status 

       

The Legislative deadline of the CIO providing access to every public 

education entity “ is no later than July 1, 2012” is rapidly approaching, 

which explains the yellow light  „Schedule‟. There are approximately 60 K-

12 entities have chosen not to join but will be re-invited to join for July 1, 

2011. Otherwise, all public colleges and several nonpublic colleges are 

members of the Network. “Scope”  „yellow‟ because the financial ability to 

deploy value-added applications is hampered by the debt retirement from 

the 2006-07 startup costs. Highlights for 2010: Internet Access unit cost 

for K-12 has decreased by 60% over the past year; three new independent 

colleges will join in October 2010;  

Schedule 

   

Budget 
   

Scope 
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Project Constraints September August July Comments 

Overall Status 
   

The OCIO-NPPD interlocal agreement is maturing into two groups, a 

System User Group to address user agency needs, and a System 

Operating Group to address operations and management. Ongoing 

system support and lifecycle includes multiple vendors in partnership 

with the state. Schedule 
   

Budget 
   

Scope 
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Project Constraints September August July Comments 

Overall Status 
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Project Constraints September August July Comments 

Overall Status 
   

NDE has contracted with DRC to provide scoring for the NeSA-Writing 

assessment for 2011.  The test window for the writing assessment is 

January 24th through February 11, 2011.  During the first year of the 

contract, a pilot assessment with only 11th grade students will utilize 

online assessment system from CAL.  In future years additional grades 

may be added.  Since the NeSA-Writing contract is currently being 

negotiated, the budget and milestone portion of this report does not 

include any funds or tasks from the new contract.  In the future, NDE will 

add details from the new contract to this report. 
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Overall Status 

   

Gray Status Color Indicates no report for the reporting period. 

 

New Project 

Schedule 

   

Budget 

   

Scope 
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Project Constraints September August July Comments 

Overall Status 

   

Gray Status Color Indicates no report for the reporting period. 

 

Project On Hold until renewed 
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 Project Constraints September August July Comments 

Overall Status 

   

 Gray Status Color Indicates no report for the reporting period. 

 
Project On Hold 

Schedule 
   

Budget 

   

Scope 

   

 

            

 
 



NITC ENTERPRISE PROJECT DASHBOARD - DEFINED 

Purpose 

The dashboard report is a report to executive stakeholders that provides an at-a-glance 

perspective on the current status of enterprise projects in the context of predetermined 

metrics for the projects. Those metrics may include overall status, budget, scope and 

schedule. The report provides executive stakeholders with a quick understanding of 

the current project posture, without a detailed explanation of the causes or solutions. 

This will give the NITC and the Technical Panel the ability to quickly identify 

potential issues and deviations on Enterprise Projects. Once a “project of concern” is 

identified an investigation into the details and metrics can begin.  

Application 

Multiple enterprise projects limit the amount of management and stakeholder 

involvement, dashboard reports are used to allow stakeholders and executives the 

ability to quickly examine and assess multiple project status. It facilitates discussion 

by highlighting only metric status points, encouraging stakeholders by exception, 

where deviations from the norm become the focal points of discussion.  

Content 

A dashboard report relies on metric content built on detailed reporting from the project 

team and managers. Dashboard reports are derived from the metrics found in the 

Enterprise Status Reports that are submitted monthly to the OCIO.  The status reports 

may include earned value data, including the value of the work completed to date 

(earned value), the amount of work scheduled to date (planned value), and the actual 

costs, with those metrics and the overall project status, scope and budget. Basic 

information regarding schedule variance, cost variance, and updated estimates at 

completion may be generated as well.  

Approaches 

As the name implies, the dashboard report often takes on the look and feel of an 

instrument panel or stoplight report. It is a set of graphic representations of the metric 

information of importance to stakeholders. 

Considerations 

Perhaps the greatest danger associated with dashboard reporting is that stakeholders 

may believe they understand the intricacies of the project by virtue of this limited 

amount of information. It is good to be reminded that reading a dashboard report no 

more makes one aware of the details of a project than reading the indicators on a car’s 

dashboard makes one a mechanic. The Enterprise Project Dashboard is a quick, 

effective overview of critical metrics and status.  



NITC 1-205

State of  Nebraska
Nebraska Informat ion Technology Commission

Standards and Guidelines

NITC 1-205

Tit le Enterpr ise Projects

Category General Provis ions

Applicabili t y Applies only to projects designated by the NITC

 

1.  Purpose

By statute,  the NITC "shall determine which proposed informat ion technology projects are enterpr ise
projects. "  Enterpr ise projects must  comply w ith cer tain statutory requirements including the submission of
a project  plan and compliance w ith monitor ing requirements.  The purpose of  this policy is to document  the
procedures regarding the designat ion,  review,  approval,  and monitor ing of  enterpr ise projects.

2.  Statutes

Sect ion 86-505  Enterpr ise,  def ined.

"Enterpr ise means one or  more depar tments,  of f ices,  boards,  bureaus,  commissions,  or
inst itut ions of  the state for  which money is to be appropr iated for  communicat ions or  data
processing services,  equipment ,  or  facili t ies,  including all execut ive,  legislat ive,  and judicial
depar tments,  the Nebraska state colleges,  the Universit y of  Nebraska,  and all other  state
inst itut ions and ent it ies. "  [Neb.  Rev.  Stat .  § 86-505]

Sect ion 86-506  Enterpr ise project ,  def ined.

"  Enterpr ise project  means an endeavor  under taken by an enterpr ise over  a f ixed per iod of
t ime using informat ion technology,  which would have a s ignif icant  ef fect  on a core business
funct ion or  which af fects mult iple government  programs,  agencies,  or  inst itut ions.  Enterpr ise
project  includes all aspects of  planning,  design,  implementat ion,  project  management ,  and
t raining relat ing to the endeavor .  "  [Neb.  Rev.  Stat .  § 86-506]

Sect ion 86-525  Enterpr ise project ;  legislat ive f indings.

" In addit ion to the f indings in sect ion 86-513,  the Legislature also f inds that :
(1)  The ef fect ive,  ef f ic ient ,  and cost -ef fect ive operat ion of  state government  requires that
informat ion be considered and managed as a st rategic resource;
(2)  Informat ion technologies present  numerous oppor tunit ies to more ef fect ively manage the
informat ion necessary for  state government  operat ions;
(3)  Informat ion technologies are changing and advancing at  a very rapid rate,  increasing the
comput ing power  available to individual users;
(4)  The commission should have the responsibil it y  to establish goals,  guidelines,  and pr ior it ies
for  informat ion technology inf rast ructure;  and
(5)  Per iodic investments in the informat ion technology inf rast ructure are required to develop
and maintain the foundat ion for  the ef fect ive use of  informat ion technologies throughout  state
government . "  [Neb.  Rev.  Stat .  § 86-525]

Sect ion 86-526  Enterpr ise project ;  designat ion.

"The commission shall determine which proposed informat ion technology projects are
enterpr ise projects.  The commission shall create polic ies and procedures for  the designat ion
of  such projects.  The commission shall evaluate designated enterpr ise project  plans as
author ized in sect ion 86-528. " [Neb.  Rev.  Stat .  § 86-526]
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Sect ion 86-527  Information Technology Infrastructure Fund;  created;  use;  investment .

"The Informat ion Technology Inf rast ructure Fund is hereby created.  The fund shall contain
revenue f rom the special pr ivi lege tax as provided in sect ion 77-2602,  gif t s,  grants,  and such
other  money as is appropr iated or  t ransfer red by the Legislature.  The fund shall be used to
at tain the goals and pr ior it ies ident if ied in the statew ide technology plan.  The fund shall be
administered by the of f ice of  Chief  Informat ion Of f icer .  Expenditures shall be made f rom the
fund to f inance the operat ions of  the Informat ion Technology Inf rast ructure Act  in accordance
w ith the appropr iat ions made by the Legislature.  Transfers f rom the fund to the General Fund
may be made at  the direct ion of  the Legislature.  Any money in the Informat ion Technology
Inf rast ructure Fund available for  investment  shall be invested by the state investment  of f icer
pursuant  to the Nebraska Capital Expansion Act  and the Nebraska State Funds Investment
Act . "  [Neb.  Rev.  Stat .  § 86-527]

Sect ion 86-528  Enterpr ise project ;  funding.

"(1)  The Legis lature may allocate money f rom the Informat ion Technology Inf rast ructure Fund
for  enterpr ise projects.  The Legis lature may recognize mult iple-year  commitments for  large
projects,  subject  to available appropr iat ions,  including remaining obligat ions for  the century
date change project  managed by the depar tment .
(2)  No cont ract  or  expenditure for  the implementat ion of  an enterpr ise project  may be init iated
unless the commission has approved a project  plan.  The project  plan shall include,  but  not  be
limited to,  the object ives,  scope,  and just if icat ion of  the project ;  detailed specif icat ions and
analyses that  guide the project  f rom beginning to conclusion;  technical requirements;  and
project  management .  The commission may request  c lar if icat ion,  require changes,  or  provide
condit ional approval of  a project  plan.  In it s review,  the commission shall determine whether
the object ives,  scope,  t imef rame,  and budget  of  the project  are consistent  w ith the proposal
author ized by the Legislature in it s allocat ion f rom the fund.
(3)  The commission may also evaluate whether  the project  plan is consistent  w ith the
statew ide technology plan and the commission's technical standards and guidelines. " [Neb.
Rev.  Stat .  § 86-528]

Sect ion 86-529  Enterpr ise project ;  commission;  dut ies.

"To implement  enterpr ise projects pursuant  to sect ions 86-525 to 86-530,  the commission
shall:
(1)  Develop procedures and issue guidelines regarding the review,  approval,  and monitor ing of
enterpr ise projects;  and
(2)  Coordinate w ith the Chief  Informat ion Of f icer  to monitor  the status of  enterpr ise projects,
including a complete account ing of  all project  costs by fund source. " [Neb.  Rev.  Stat .
§ 86-529]

Sect ion 86-530  Enterpr ise project ;  report .

"The Chief  Informat ion Of f icer  shall repor t  annually to the Governor  and the Appropr iat ions
Commit tee of  the Legis lature on the status of  enterpr ise projects. "  [Neb.  Rev.  Stat .  § 86-530]

3.  Enterprise Projects Designat ion

The NITC w il l designate which informat ion technology projects are enterpr ise projects.  The designat ion
w ill be based on the follow ing cr iter ia:  1)  the project  must  meet  the def init ion contained in Neb.  Rev.  Stat
§ 86-506;  2)  whether  or  not  the project  has received an allocat ion of  funding f rom the Informat ion
Technology Inf rast ructure Fund pursuant  to Neb.  Rev.  Stat .  § 86-528;  3)  any recommendat ions f rom the
Technical Panel or  other  advisory council of  the NITC;  and 4)  such other  factors as the NITC deems
appropr iate,  including but  not  limited to the size,  scope,  and complexity of  the project .  An enterpr ise
project  designat ion shall only be made by the NITC at  a public meet ing and af ter  the agency/ent it y
pr imar ily responsible for  the project  has had an oppor tunity to comment  on the issue.

4.  Requirements for  Enterprise Projects

A project  which has been designated as an enterpr ise project  must  comply w ith cer tain statutory
responsibili t ies,  including submission of  a project  plan and submission of  per iodic status repor ts.  The
Technical Panel w ill  coordinate w ith the agency/ent it y pr imar ily responsible for  an enterpr ise project  to
ensure compliance w ith this policy.
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4.1 Project  Plan

Each enterpr ise project  shall submit  a project  plan.  The project  plan shall include,  but  not  be
limited to,  the object ives,  scope,  and just if icat ion of  the project ;  detailed specif icat ions and
analyses that  guide the project  f rom beginning to conclusion;  technical requirements;  and
project  management .

4.1.1 Format

Unless an alternat ive format  is approved by the Technical Panel,  At tachment  B to
NITC 1-202 is the format  to be used for  the project  plan.

4.1.2 Review and Approval

The Technical Panel shall review all project  plans and provide recommendat ions to
the NITC.  The NITC may approve the project  plan,  request  clar if icat ion,  require
changes,  or  provide condit ional approval of  a project  plan.

4.2 Project  Monitoring

Enterpr ise projects shall provide project  status repor ts as set  for th in NITC 1-203.

5.  Annual Report

The NITC w il l assist  the Chief  Informat ion Of f icer  as requested to prepare an annual repor t  to the
Governor  and the Appropr iat ions Commit tee of  the Legis lature on the status of  enterpr ise projects.

--- - - - - - - -
HIS TORY: A dop ted  on November 12 ,  2008 . S ta tuto ry de f i ni t i ons  upda ted  on July 27 , 2010 .
P D F  F ORMA T: http :/ /ni tc .ne .gov/s tandards /1 -205 .pd f
-- - - - - - - - -

NITC 1-205 [Enterprise Projects] 3 of 3

http://nitc.ne.gov/standards/1-205.html


	status report.pdf
	Attachment A - NITC Dashboard September v2.pdf
	NITC Enterprise Project Dashboard - Defined.pdf
	Attachment B.pdf

