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Project Status Form 

General Information 

Project Name Date 

LB 1208 Implementation—Network Nebraska-Education 12/01/2014 

Sponsoring Agency 

Office of the Chief Information  Officer 

Contact Phone Email Employer 

Tom Rolfes 402-471-7969 tom.rolfes@nebraska.gov Office of the CIO/NITC 

Project Manager Phone Email Employer 

Andy Weekly 402-471-3828 andy.weekly@nebraska.gov Office of the CIO 

Project Start Date 07/01/2006 Project End Date 07/01/2012 Revised End Date 08/01/2015 

Key Questions Explanation (if Yes) 

1. Has the project scope of work changed?   Yes    No  

2. Will upcoming target dates be missed?  Yes    No Fourteen (14) new entities joined 
Network Nebraska-Education 
on8/1/2014. 

3. Does the project team have resource constraints?  Yes    No The project is on a fixed and limited 
budget. Outreach, marketing and 
communications resources are limited. 

4. Are there problems or concerns that require stakeholder or   
top management attention? 

 Yes    No Minor risks and issues are addressed 
by the executive sponsors at the 
monthly CAP meetings. 

 

Summary Project Status 
Any item classified as red or yellow requires an explanation in the Status box that follow this section. Additional priority items can be 
added to the list for status reporting.  

Select one color in each of the Reporting Period 
columns to indicate your best assessment of:  

Last Reporting Period  
[10/01/2014] 

This Reporting Period  
  [12/01/2014] 

1. Overall Project Status  Red  Yellow  Green  Red  Yellow  Green 

2. Schedule  Red  Yellow  Green  Red  Yellow  Green 

3. Budget (capital, overall project hours)  Red  Yellow  Green  Red  Yellow  Green 

4. Scope  Red  Yellow  Green  Red  Yellow  Green 

5. Quality  Red  Yellow  Green  Red  Yellow  Green 
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Color Legend 

 Project has significant risk to baseline cost, schedule, or deliverables. Requires immediate escalation and management involvement. 

 Project has a current or potential risk to baseline cost, schedule, or deliverables. PM will manage based on risk mitigation planning. 

 Project has no significant risk to baseline cost, schedule, or project deliverables. 

 

 

Monthly Status Summary  
Provide a summary of the project status since the last reporting period.  (This summary will become part of the monthly NITC 
Dashboard.) 

Looking ahead to the fall 2014 procurement, Omaha commodity Internet will be rebid.. After hearing from the FCC that 
there will be no national preferred master contracts for internal connections equipment, the ESU-NOC voted to have the 
Office of the CIO and State Purchasing procure maximum discounts on up to 9 different types of equipment such as 
wireless access points, cabling, switches/routers, etc… This will become an invitation to bid to extend over the life of the 
FCC equipment funding (2015-2020) with a possible fiscal impact of $52 million for Nebraska K-12 schools. 

 

Significant Milestones (Met, Not Met, Scheduled) 

Milestone Met Not Met
Sche-
duled 

Original 
Date 

Actual Date Impact (if late) 

Phase I Implementation (94 entities)    7/1/2007 8/10/2007 None 

Phase II Implementation (88 entities)    7/1/2008 8/11/2008 None 

Phase III Implementation (49 entities)    7/1/2009 8/03/2009 None 

Phase IV Implementation (3 entities)    7/1/2010 8/15/2010 None 

Phase V Implementation (20 entities)    7/1/2011 8/12/2011 None 

Phase VI Implementation (8 entities)    7/1/2012 8/03/2012 None 

Phase VII Implementation (7 entities)    7/1/2013 8/09/2013 None 

Phase VIII Implementation (14 entities)    7/1/2014 8/01/2014 None 

Phase VIII Implementation (14-15 entities)    7/1/2015 8/01/2015 None 

 

Project Issues (For example, if a Milestone shown above is late, what is the planned recovery?) 

Description 
Impact on
Project  -  
(H,M,L) 

Date  
Resolution  
is Needed 

Issue 
Resolution  
Assigned to 

Date Resolved 

The statewide backbone capacity is 2Gbps, and is 
burstable to 5Gbps. Future capacity will need to be 
10Gbps 

M July 1, 2016 Brad Weakly TBD 

Impact:  H=High - major impact on time, scope, cost. Issue must be resolved.   M= Medium- impact will moderately effect time, scope, 

cost.  L=Low- Issue will not impact project delivery 
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Project Risks  

Major Risk Events 
High 
Medium 
Low 

Risk Mitigation 
Mitigation  
Responsible Party 

Network Nebraska has implemented Commercial Peering 
Services (CPS) from the Internet2 Great Plains and is 
continuing to monitor. Current routing load is averaging 
only 1.5Gbps out of 3.0Gbps available. 

L Minimize disruption to the 
network. Monitor routes to 
keep total bandwidth below 
3Gbps 

Michael 
Ruhrdanz, Brad 
Weakly 

Total NN K-12 commodity Internet for 2014-15 was 
purchased at 13.95 Gbps (up 75% from 8Gbps for 2013-
14). The traffic shaper appliances will need to be split at 
Lincoln and Omaha at the 7Gbps or 8Gbps level. 
 

M Split contract awards by 
UNL/UNCSN will permit a 
secondary Internet provider 
at the same unit cost to 
alleviate part of the Internet 
load. 

Brad Weakly, Ben 
Mientka 

ESUCC is proceeding with implementation of statewide 
directory services and Learning Object Repository 
software. 
 

L UNCSN staff will work with 
ESUCC staff to make sure 
the network and data 
centers are equipped to 
handle the new applications. 

Brad Weakly, 
Scott Isaacson 

An InCommon federated directory services pilot project is 
being carried over Network Nebraska. 
 

L UNCSN will work with ESU-
NOC and ESUCC staff to 
implement. 

ESU-NOC, Brad 
Weakly, Ryan 
Rumbaugh, Greg 
Gray 

Statewide online testing for K-12 has been experiencing 
intermittent errors. 
 

M Meeting will be set up to 
discuss bringing vendor 
hardware inside the state 
network. 

Brad Weakly, 
Tom Rolfes, NDE 
staff 

 

Decision Points   Insert additional lines as necessary.  
Use this section to document any major decisions that impact target dates, scope, cost, or budget.    

Decision Point  
 

Decision Due Date 
Decision made by 
(name or names) 

Decision’s Impact on 
Project 

The Fall RFP for Internet access out of Omaha and the 
E-rate Equipment Invitation to Bid will be drafted and 
released by the middle of December. 

November 31, 
2014 

Tom Rolfes/Brad 
Weakly/State 
Purchasing 

Medium impact 

 

 

 

 

 

 

Additional Comments / Concerns 
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  NETWORK NEBRASKA-EDUCATION; Comparison of Budgeted to Actual Expenditures 

  

Use a chart like the following to show actual expenditures compared to planned levels. Break the costs into other categories as 
appropriate. 

Fiscal Year [2014-15] 

Object 
Codes 

Budget 
Actual Costs to 
Date  

Estimate to 
Complete  

Total Total 2014-2015 

Item 
(1st Qtr-
1031/2014) 

(4th Qtr-6/30/2015) Estimated Costs Planned Budget 

543303 IT Consulting-UNCSN $84,931 $115,069 $200,000  $200,000 

543304 IT Consulting-OCIO $0 $3,738 $3,738  $3,738 

543305 IT Consulting-NDE $4,500 $13,500 $18,000  $18,000 

555301 Equipment (routers, switches) $44,538 $170,266 $214,804  $214,804 

527500 Equipment Maintenance $164,284 ($57,531) $106,753  $106,753 

555200 Software $0 $19,095 $19,095  $19,095 

555100 Software Maintenance $25,244 ($17,295) $7,949  $7,949 

  Training-UNCSN $0 $1,875 $1,875  $1,875 

  Training-OCIO/NDE $0 $0 $0  $0 

574602 Travel-UNCSN $1,427 $6,073 $7,500  $7,500 

574603 Travel-OCIO $0 $500 $500  $500 

574604 Travel-NDE $0 $500 $500  $500 

522100 Dues-SEGP $41,000 $0 $41,000  $41,000 

559165 Indirect Costs/Debt-OCIO $19,601 $58,802 $78,403  $78,403 

524600 Rent Expense, Co-Locations $0 $0 $0  $0 

526100 Facility, I2 Upgrades $0 $0 $0  $0 

521200 Toll-free 888-637-6327, MCU $651 $1,953 $2,604  $2,604 

543400 Other-ANS, Website, Misc $1,335 $13,725 $15,060  $15,060 

  Total Costs $387,510 $330,271 $717,781  $717,781 

 

 

 

 

The Network Nebraska-Education Participation Fee fund account has been updated with the 2014-15 estimated costs and 
the 1st quarter UNCSN invoice submitted on 11/12/2014.  


