

Status Summary of Council Action Items (FY 2003)
(Date of Last Revision: November 4, 2002)

<u>Priority</u>	<u>Description</u>	<u>Lead</u>	<u>Planned Start</u>	<u>Planned Finish</u>	<u>Revised Finish</u>	<u>Comments</u>
	Administrative					
	Agency Tech Plans – review and summaries	Rick / Jen	7/1/02	8/31/02		Done – 9/1/2002
	Budget Request for FY2004 / FY2005 Biennium	Steve / Lori	8/8/02	9/1/02		Done – 10/11/2002
	Clearinghouse Maintenance	All	Ongoing			
	Community Technology Grant Management	Anne	Ongoing			
	Coordinate with Other Groups (GIS, CJIS, DAS)	Steve	Ongoing			
	Digital States Survey	Rick / Steve	6/1/02	6/28/02		Done – 7/2/2002
	Government Tech Collaboration Grant Management	Rick	Ongoing			
	NIS Oversight	Steve	Ongoing			
	NITC.news	All	Ongoing			
	Project Status Reports – semiannual summary	Steve / Jen	1/15/03	1/30/03		
	Reports to the Legislature	All				
	1. Prioritized list of projects (Section 86-516)		9/15/02	11/15/02		SGC review – 11/5 Draft report is complete
	2. Biennial Progress Report (Section 86-518)		9/15/02	11/15/02		
	3. Annual Report on ITIF Fund (Section 86-528)		12/15/02	1/15/03		
	Community Council					
CC 1.1	Technologies Across Nebraska Action Plan					
CC 1.1.1	Prepare inventory of information and Resources	Anne	Mar-02	8/30/02		Done
CC 1.1.2	Prepare a gap analysis of information and resources	Anne	Jul 02	8/30/02		Draft is done; further work pending comments from communities
CC 1.1.3	Promote information exchange and mentoring among community IT committees (e.g., e-mail lists)	Anne	Ongoing			
CC 1.1.4	Pilot toolkit with 8 communities (mini-grant recipients)	Anne	Jun 02	May 03		Meeting with 8 selected communities (out of 26 applications)
CC 1.1.5	Develop regional resource teams & regional meetings	Anne	Sep 02	10/31/02		Selective approach – where needed

CC 1.1.6	Plan regional forums	Anne	TBD			Columbus e-commerce forum 8/29; RUS Grant Workshop 9/24
CC 2.1	Telehealth Vision and Strategy		On hold			
CC 3.1	Local Government Toolkit Resources	Anne	Jan 03	May 03		
	Education Council					
	Education Portal	Tom	TBA	Jan 2003		Draft Education Portal Architecture presented to Education Council by NOL on 8/16. Agenda item for 11/15.
EC 1.1	Statewide Synchronous Video Network Implementation Plan	Tom	Jul-02	Dec-02	June - 03	
EC 1.2	Adequate Rural Bandwidth for Education	Tom	Apr-02	Dec-02	June – 03	
EC 2.1	Recommend Change in Funding for Technology Training Grants			11/15/02		Pursuant to LB 2, NETC terminated funding for technology training grants.
EC 3.1	Life Cycle funding Strategies and Total Cost of Ownership Materials		Oct-02	Mar-03		
EC 4.1	Role of Technology in Standards	Tom	Ongoing			
EC 4.2	Educational Technology Proficiency Measures	Tom	Ongoing			
EC 6.1	Synchronous and Asynchronous Instructional Methods	Tom	Apr-02	Jun-03		U of N demonstration of BlackBoard 5 – Level 3 Course Management Tools Implementation on 8/16/2002.
	State Government Council					
SGC 1.1	E-Government to Business Initiative	Steve / Rick	Ongoing			Signed MOU with NOL
SGC 1.2	E-Government to Employee Initiative	Rick	Jul 02	Sep-02	Dec – 02	Proposal on September SGC agenda
SGC 1.3	E-Government to Citizen Initiative	Steve / Rick	Oct 02	Dec-02		Signed MOU with NOL
SGC 2.1	Recommend Technical Standards, Guidelines & Enterprise Solutions 1. Secure e-mail 2. Use of Fax Servers	Rick	Ongoing	8/31/02	Nov – 02	On NITC agenda
SGC 3.1	Improved Planning Process	Steve / Rick	Apr 03	Jun-03		
SGC 3.2	Improved Project Management	Steve	Apr 03	Jun-03		
SGC 3.3	Communications with Policy Makers		Ongoing			
SGC 4.1	Security Policies	See Tech Panel				

SGC 4.2	Records Retention Project	Rick	Jul 02	Dec-02		Topic on July, August and Sept agendas.
	Technical Panel					
TP 1.1	Provide Technical Support to the NETCOM Project	Brenda Decker				
TP 1.2	Nebraska Telecommunications Infrastructure Review	Steve	Sep-02	Dec-02		
TP 1.3	Identify Types and Levels of Service	Brenda Decker				
TP 2.1	Recommend Technical Standards, Guidelines and Best Practices		Ongoing			
TP 2.1.1	Security Workgroup – Disaster Planning Guidelines	Steve	6/3/02	8/15/02	Nov – 02	On NITC Agenda
TP 2.2	Coordination of Networks (Nebraska Network Study) 1. Network Architecture Work Group 2. Statewide synchronous video implementation plan	Steve	Feb 02 Ongoing	9/31/02		Done. NITC adopted final report on 9/16.
TP 2.3	Implementation of Critical Elements of the Technical Architecture		Pending			
TP 3.1	Project Reviews (Statutory)		Sep 02	11/15/02		
TP 3.2	Project Reviews (Other)		Ongoing			
TP 3.3	Revise Procedures for Reviewing IT Purchases by State Agencies		Nov 02	Feb 03		