

EnterpriseOne System Upgrade

The State uses JD Edwards EnterpriseOne (JDE) release 9.0 and tools 8.98.2 for its ERP system. This system is responsible for processing financial transactions for all State Agencies, as well as the University of Nebraska and State Colleges. In addition, the State uses JDE to process payroll and manufacturing; maintain fixed assets, capital assets, and inventory; and manage the procurement of goods and services, as well as the sales process for finished goods.

JDE 9.0 is only certified to use Internet Explorer (IE) versions 7 and 8 and is not supported by the newer versions of IE 9 and 10. Agencies across state government are moving to newer versions of IE which are required by other software applications utilized by the State. In addition, on April 8, 2014 Microsoft will no longer support Windows XP and IE 8.

JDE is a web based application and requires state employees (users) to access the internet in order to access the system. State of Nebraska employees utilize IE to access the internet and therefore access JDE. In order for the State to utilize JDE with IE versions 9 or 10, mobile technology, or other web browsers, the State must upgrade from JDE 9.0 to release 9.1.

Objectives of the project:

- Continued Oracle Support
- Technical Compliance (browser and operating system compatibilities)
- Current Technologies
- System Simplification
- Position for the Future

Benefits and Strategic Direction:

- Improve user productivity and experience through use of new features and technologies
- Increase collaboration with customers and suppliers
- Reduce total cost of ownership (TCO)
- Reduce complexity of custom modifications
- Reduce cost and negative impacts of inefficient systems
- Allow for common process models
- Enable or improve automation of processes

Agency Impact:

- Users will need to validate configuration and participate in testing cycles by executing the processes they perform on a day to day basis
- Users will need to complete "Net Change" training
- Users may need to be back-filled at times
- The project team may need agency heads to help resources with priorities

High Level Timeline:

