
PROJECT STATUS REPORT – 6/1/2009

Education Portal

Current phase: Maintenance

Phase completion target date: Ongoing

Progress since last update:

- The Education Portal was launched on Wednesday, May 27th.
- Jessica will present the live portal to the Education Council on June 4th.
- Nebraska.gov will collect user feedback and make any changes as necessary.

Outstanding items:

Action item	Due Date	Responsible Party	Completed: Yes/No
Testing	5/22/09	Nebraska.gov	Yes
Launch	5/31/09	Nebraska.gov	Yes