State Government Council

Action Item SGC 2.1 Recommend Technical Standards, Guidelines, and Enterprise Solutions.

Draft Work Plan In Chronological Order (Date of last revision: June 12, 2003)

- 1. Prepare a naming convention for the Nebraska. Gov Domain.
 - a. Present models from other states
 - b. Develop a proposed naming convention for Nebraska
 - c. Present to the SGC in July
 - d. Lead: Steve Schafer and NOL
- 2. Identify best practices for *network management and security*.
 - a. Organize special meeting on network management and security practices in July
 - b. Briefing by IMServices/DOC on state's network
 - c. Briefings on agency network management practices (HHSS, Corrections, DOR, Education)
 - d. Include briefing on security assessment findings
 - e. Summarize proceedings for presentation to the SGC in August
- 3. Develop a strategy for *enterprise architecture and standardization* (such as e-mail, office productivity software, operating systems, browsers, database software, hardware, virus protection).
 - a. E-mail options:
 - i. Report to SGC in July on secure communications (SIX system) by Allan Albers, HHSS, and e-mail server cross certification options by Keith Larsen, HHSS
 - ii. Re-charter the e-mail standards subcommittee at the July meeting, with target date of October
 - b. Tabulate information from agency comprehensive information technology plans and report to the SGC in July (Rick Becker)
 - c. Report on NOL technical architecture study to the SGC in August Bob Shanahan
 - d. Report on NASCIO's Enterprise Architecture Development Tool-Kit v2.0 in August Steve Schafer
 - e. Identify next areas for investigation (September)
- 4. Recommend standards and configuration for *directory services*.
 - a. Report recommendations to SGC in August (IMServices)
 - b. Determine next steps for implementation

- 5. Evaluate merits of a *Linux Migration*
 - a. Present report to the SGC in August on research and information gathered by the Department of Correctional Services Don Phares, DCS
 - b. Identify future options
- 6. Recommend standard approach to Forms Automation
 - a. Present report to SGC in August on approach developed by NOL and IMServices Rod Armstrong and Steve Henderson
 - b. Report on options for fully interactive (tier III) forms automation Rick Becker
- 7. Determine ways that agencies can help to promote greater efficiencies by *narrowing the range of products that IMServices has to support*.
 - a. Report by IMServices to the SGC in September Steve Henderson
- 8. Evaluate need to coordinate *software updates and version control*.
 - a. Set up an open meeting to identify critical interdependencies in September Steve Schafer
 - b. Tabulate information from agency comprehensive information technology plans (see # 3.b., above)
 - c. Summarize proceedings for presentation to the SGC in October
- 9. Develop a strategy for *juvenile data sharing*.
 - a. Continue evaluating different approaches (RFP or strategic plan)
 - b. Monitor efforts to secure federal funding for enhancements to automated court system (JUSTICE) to include non-delinquent juvenile cases
 - c. Develop charter for juvenile data sharing work group for presentation to SGC and CJIS by October
- 10. Investigate enterprise needs for workflow and business process management.
 - a. Develop an approach to this topic by October
- 11. Undertake comprehensive study of enterprise solutions and options (organizational structure, products, standardization, consolidation, decentralization).
 - a. Develop an approach to this topic by October

Chronology of Tasks

July

- Nebraska.Gov Domain naming convention (#1)
- Organize meeting on network management and security practices (#2)
- Report on SIX secure communications and e-mail server cross certification (#3)
- Re-charter the e-mail standards subcommittee (#3)

- Tabulate information from agency comp IT plans regarding software, operating systems, etc. (#3)
- Report on NOL technical architecture study (#3)

August

- Summarize proceedings on network management and security practices (#2)
- Report on NASCIO's Enterprise Architecture Development Tool-Kit v. 2.0 (#3)
- Report recommendations on directory services and determine next steps (#4)
- Report on research and information regarding Linux Migration (#5)
- Report on recommended approach for Forms Automation (#6)

September

- Identify next areas for investigation (enterprise architecture and standardization, #3)
- Report on potential efficiencies by narrowing the range of supported products (#7)
- Set up meeting to identify critical interdependencies for software updates and version control (#8)

October

- Report recommendations from the e-mail standards subcommittee (#3)
- Report findings regarding critical interdependencies for software updates and version control (#8)
- Present charter for juvenile data sharing work group to SGC and CJIS