

Action:	Develop a project status reporting system for state agencies.	
Sponsoring Entities:	State Government Council and Chief Information Officer	
Goals and Objectives:	To recommend a project status reporting system for major non-education technology projects of state agencies.	
Justification / Rationale:	Section 86-1510(9) requires the Chief Information Officer to "monitor the status of major non-education state government technology projects." In addition, policy makers require information regarding the objectives, scope, and progress of major information technology projects.	
Work Plan:	Actions	Timeline
	Organize work group, establish scope and objectives, and begin research effort	March 1, 2000
	Survey existing reporting practices in state agencies	March 31, 2000
	Document best practices in other states	March 31, 2000
	Define and prioritize requirements	April 14, 2000
	Identify and evaluate options	May 5, 2000
	Develop cost estimates	May 5, 2000
	Submit recommendations to the State Government Council and CIO	May 19, 2000
Required Resources:	CIO staff, volunteers of the State Government Council members, and IMServices lead analyst.	
Estimated Cost:	\$1,500 to \$2,500.	