

Technical Panel
of the
Nebraska Information Technology Commission

Nebraska Information System (NIS) Project Review

Draft Timeline

March 13, 2001	Regular Technical Panel Meeting NIS Project provides Technical Panel members with vendor information relating to NIS implementation plan.
March 13 - April 3	Members review vendor information and identify "deficiencies" in the documentation for each vendor. Members document and report results of their review to staff (Rick Becker) by April 3.
April 10	Regular Technical Panel Meeting Technical Panel reviews deficiencies document and adopts a report to be provided to the NIS Project Director.
April/May	NIS Project selects vendor.
Week of May 7	NIS Project provides Technical Panel members with the Implementation Plan documents from the selected vendor.
Week of May 14	Special Meeting of the Technical Panel (or rescheduled regular meeting) Technical Panel reviews Implementation Plan and prepares report for the NITC and Project Director.
Week of May 21	Special Meeting of the NITC NITC reviews the Implementation Plan.