Technical Panel of the Nebraska Information Technology Commission

State Enterprise Architecture Revised: 10 August 2001

| Architecture | Subsection | Work Group | Lead | Standards / Guidelines Status |
|--------------------------------------|---------------------------------------|---|------------------------|--|
| Accessibility Architecture | | Assistive Technology WG | Horn | ADOPTED: TP endorsed assistive technology clause for state contracts 12/12/2000 IN DEVELOPMENT: Accessibility policies and checklists – Draft to the TP Aug. 2001; TP recommendation Sept. 2001; NITC for approval Nov. 2001 |
| Application Architecture | To be created. (NIS; CJIS; GIS, etc.) | | Schafer / Henderson | |
| Groupware Architecture | Directory Services | Directory Services WG | SGC | ACTIONS: Creating a root directory for Microsoft Active Directory users. To be completed by Aug. 2001 IN DEVELOPMENT: Reviewing enterprise directory issues. Recommendations by Dec. 2001 |
| | E-mail | E-mail, Calendaring, and Scheduling WG | sgc | ADOPTED: Standards adopted for state agencies on 11/18/1997 |
| | Calendaring and Scheduling | E-mail, Calendaring, and Scheduling WG | sgc | |
| | Document Management | | | (State Records Board) |
| Data and Information Architecture | GIS | GIS Steering Committee | GIS | IN DEVELOPMENT: Resolution adopted by TP on 2/13/01 requesting standards from GIS Steering Committee |
| | Others | | Schafer / Henderson | |
| E-Government Architecture | | E-Government WG | Schafer | IN DEVELOPMENT: Guidelines under development. GTCF grant application Aug. 2001 |
| Hardware Architecture | NIS Project | | Henderson | GUIDANCE : Guidance document from NIS project on PC configurations dated May 1, 2001. |
| | Workstations | | Henderson | IN DEVELOPMENT: Draft guidelines to TP Aug. 2001; ; TP recommendation Sept. 2001; NITC for approval Nov. 2001 |
| Network Architecture | NETCOM | Network Architecture WG | Decker | IN DEVELOPMENT: RFP issued Apr. 2001; bids to be opened Aug. 27, 2001 |
| | Other | Network Architecture WG | Decker | |
| | Cabling | | | IN DEVELOPMENT: Draft guidelines to TP Aug. 2001; ; TP recommendation Sept. 2001; NITC for approval Nov. 2001 |
| Security Architecture | | Security Architecture WG | Schafer | ADOPTED: Security policies adopted by the NITC on 1/23/01 IN DEVELOPMENT: Handbooks being prepared for completion by Aug. 2001 |

Technical Panel of the Nebraska Information Technology Commission

| Architecture | Subsection | Work Group | Lead | Standards / Guidelines Status |
|------------------------------------|----------------------------------|--------------------------|---------|---|
| Systems Management Architecture | Project Status Reporting | | Schafer | ADOPTED: Guidelines adopted 6/22/00 |
| | Quality Assurance and Management | Work Group to be created | | |
| Video Architecture | | Video Standards WG | Beach | IN DEVELOPMENT: Developing video standards for distance learning. |