

**Nebraska Information Technology Commission
FY2007-2009 Biennial Budget Review Timeline (Tentative)**

		Date
1	Agency Information Technology Plans due	8/15/2006
2	Project Proposal Forms due	9/15/2006
3	Completed scoring sheets due from reviewers	10/2/2006
4	Distribute summary sheets to submitting agencies for comment/response	10/3/2006
5	Agency response due (optional)	10/6/2006
6	Distribute summary sheets to TP; SGC; and EC members	10/9/2006
7	Technical Panel meeting	10/10/2006
8	State Government Council meeting	10/12/2006
9	Education Council meeting	10/2006
10	Joint Committee meeting	10/23/2006 - 10/27/2006
11	NITC meeting	11/2006
12	Report to Governor and Legislature	11/15/2006