
AGENDA 

TECHNICAL PANEL 

Varner Hall - Board Room  

3835 Holdrege Street 

Lincoln, Nebraska 

Tuesday, June 14, 2016 

9:00 a.m. 

 

9:00 a.m. 

 

1. Roll Call; Meeting Notice; and Open Meetings Act Information 

2. Public Comment 

3. Approval of Minutes: April 12, 2016* (Attachment 3) 

Chair 

 

9:05 a.m. 

 

4. Enterprise Projects 

a. Project Update: Dept. of Education, NeSA Project - John 

Moon and Valorie Foy 

b. Project Status Dashboard (Attachment 4-b) 

A. Weekly 

9:45 a.m. 5. Standards and Guidelines 

a. Recommendations to the NITC 

i. Amendments to NITC 1-201* (Attachment 5-a-i) 

ii. Amendments to NITC 1-202* (Attachment 5-a-ii) 

iii. Amendments to NITC 3-201* (Attachment 5-a-iii) 

b. Post for 30-Day Comment Period 

i. Proposed NITC 3-101* (Attachment 5-b-i) 

c. Requests for Waiver  

i. Nebraska Judicial Branch* (Attachment 5-c-i) 

ii. Nebraska Accountability and Disclosure 

Commission* (Attachment 5-c-ii) 

iii. Coordinating Commission for Postsecondary 

Education – Extension of waiver expiring on 

6/30/3016* (Attachment 5-c-iii) 

d. Report from the Security Architecture Workgroup on 

Security Standards 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C. Hobbs 

10:25 a.m. 6. Work Group Updates and Other Business Chair 

10:30 a.m. 7. Adjourn Chair 

 
* Denotes action items. 

The Technical Panel will attempt to adhere to the sequence of the published agenda, but reserves the right to adjust the order of items if necessary 

and may elect to take action on any of the items listed. 

Meeting notice was posted to the NITC website and the Nebraska Public Meeting Calendar on April 22, 2016. The agenda was posted to the 

NITC website on June 8, 2016.  

Nebraska Open Meetings Act 

http://nitc.nebraska.gov/
https://www.nebraska.gov/calendar/index.cgi
http://nitc.nebraska.gov/documents/statutes/NebraskaOpenMeetingsAct_current.pdf
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TECHNICAL PANEL 
Tuesday, April 12, 2016, 9:00 a.m. 

Varner Hall - Board Room 
3835 Holdrege Street 

Lincoln, Nebraska 
MINUTES 

 
 
MEMBERS PRESENT:  
Walter Weir, CIO, University of Nebraska, Chair 
Christy Horn, University of Nebraska  
Kirk Langer, Lincoln Public Schools  
Michael Winkle, Nebraska Educational Telecommunications  
 
MEMBERS ABSENT: Ed Toner, CIO, State of Nebraska  
 
ROLL CALL; MEETING NOTICE; AND OPEN MEETINGS ACT INFORMATION  
 
Mr. Weir called the meeting to order at 9:05 a.m. A quorum was present to conduct official business. 
Meeting notice was posted to the NITC website and the Nebraska Public Meeting Calendar on 
February 17, 2016. The agenda was posted to the NITC website on April 8, 2016. A copy of the Nebraska 
Open Meetings Act was posted on the wall of the meeting room.  
 
PUBLIC COMMENT  
 
There was no public comment.  
 
APPROVAL OF MINUTES  
 
Mr. Winkle moved to approve the February 9, 2016 minutes as presented. Roll call vote: Horn-Yes, 
Langer-Yes, Weir-Yes, and Winkle-Yes. Results: Yes-4, No-0, Abstained-0. Motion carried. 
 
ENTERPRISE PROJECTS  
 
Project Update: Dept. of Health and Human Services, MMIS Project 
Calder Lynch and Chris Hill, DHHS  
 
Mr. Lynch and Mr. Hill provided an updated to the Panel on the DHHS Medicaid projects. The agency will 
work with Andy Weekly to recommend how to best report on the status of these various projects going 
forward. 
 
Project Status Dashboard  
Andy Weekly, Project Manager 
 
Mr. Weekly updated the Panel on the status of the enterprise projects. The Department of Education was 
initially scheduled to appear at the meeting today, but after discussions with the agency and Panel 
members, it was determined that it would be better to have them appear at the June meeting. Mr. Weekly 
also reported that the OCIO is working on developing an electronic reporting system that agencies would 
be able to use to submit their monthly status reports.  
 
STANDARDS AND GUIDELINES 
 
Post for 30-Day Comment Period: Amendments to NITC 3-201 
 
The GIS Council has recommended amendments to this standard.  
 

http://nitc.nebraska.gov/technical_panel/meetings/agenda/2016-02-09.pdf
http://nitc.nebraska.gov/technical_panel/meetings/agenda/2016-02-09.pdf
http://nitc.nebraska.gov/technical_panel/meetings/documents/20160412/dhhs_update-handout.pdf
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Mr. Langer moved to post the proposed amendments for the 30-day comment period. Roll call 
vote: Horn-Yes, Langer-Yes, Weir-Yes, and Winkle-Yes. Results: Yes-4, No-0, Abstained-0. Motion 
carried. 
 
Request for Waiver from the requirements of NITC 8-303 by the Nebraska Judicial Branch 
 
Mr. Becker indicated that the OCIO is working with the Nebraska Judicial Branch to address the issues 
raised by this request. Mr. Becker recommended passing over this request and taking up the issue at the 
June meeting. The requestor would not be negatively impacted by this delay; they are able to conduct 
their business without the waiver. 
 
Without objection, the Chair passed over the Request for Waiver.  
 
TECHNICAL PANEL CHARTER AMENDMENTS 
Rick Becker, OCIO Legal Counsel 
 
Mr. Becker discussed the proposed changes to the Technical Panel Charter. 
 
Mr. Winkle moved to recommend approval of the charter amendments. Roll call vote: Horn-Yes, 
Langer-Yes, Weir-Yes, and Winkle-Yes. Results: Yes-4, No-0, Abstained-0. Motion carried. 
 
WORK GROUP UPDATES AND OTHER BUSINESS  
 
Intergovernmental Data Communications Workgroup. Mr. Cao informed the Panel that the county 
consolidation project has been successfully completed. The last of the 90 counties to be consolidated 
were moved last weekend.  
 
Accessibility Workgroup. Dr. Horn indicated that the workgroup would be meeting this summer to review 
draft documents. 
 
ADJOURNMENT 
 
Mr. Langer moved to adjourn. All were in favor. Motion carried. 
 
 
The meeting was adjourned at 10:12 a.m. 
 
 
The meeting minutes were taken by Rick Becker of the Office of the CIO/NITC. 

 



Nebraska Information Technology Commission 
Enterprise Project Status Dashboard – as of June, 2016 

 

Project: Network Nebraska Education Contact: Tom Rolfes 
Start Date 05/01/2006 Orig. Completion Date 06/30/2012 Revised Completion Date 08/10/2016 

 
 June April February January December November 

Overall Status       
Schedule 

      
Budget       
Scope       
Quality       
Project Description 
Network Nebraska-Education is a statewide consortium of over 260 K-12 and higher education entities working together 
to provide a statewide backbone, commodity Internet, distance education, and other value-added services to its 
participants.  Network Nebraska-Education is managed by the State Office of the CIO partnering with the University of 
Nebraska Computing Services Network (UNCSN). 
 
 
Project Budget (2015-16):  $702,894 ($759,244 has been expended, $56,738 over budget (108%)) 
 

Status Report 
 
June update: 

Six (6) new entities are expected to join Network Nebraska-Education prior to 8/10/2016.  Minor risks and issues are 
addressed by the executive sponsors at the monthly CAP meetings. 
 
State of Nebraska RFP 5153 was released on 10/23/2015 as the largest telecommunications RFP in the history of the State 
of Nebraska. Bid opening occurred on 12/18/2015 and included 226 circuits for K-12, 20 circuits for higher education, 98 
circuits for UNL Extension, and 3 circuits for the Nebraska Game & Parks Commission. Intents to Award Contract were 
issued on January 13, 2016 (delayed 20 days).  As of May 25, all 13 provider contracts had been posted, a delay of 
over 60 days from expected. A separate RFI and RFP for the statewide backbone will follow the WAN circuit upgrade in 

late summer, early fall, 2016. The RFP will include the four segments of the leased backbone. For 2016-17, existing 
backbone contracts will be renewed/extended. Lincoln City Libraries went live with fiber access to Network Nebraska in late 
March and their Internet purchase was initially 500Mbps. Commodity Internet orders for 2016-17 were collected from K-12 
and higher education entities and total orders increased by 44% over 2015-16. 
 
The delay in finalizing and posting the 13 provider contracts related to RFP 5153 caused angst among many K-12 school 
districts as they prepared to do their federal E-rate filing before the May 26, 2016 extended deadline. The Office of the CIO 
will want to review RFP terms and conditions and whether alternate language can be constructed to make future years’ 
procurements and contracting more expedient. 
 
 
Additional Comments/Concerns: 

The 2015-16 Participation Fee Budget has been pasted into the above table. The 2015-16 3rd quarter UNCSN invoice was 
submitted on April 28, 2016 by UNCSN Accounting and has been paid. With three quarters (75%) of the year consumed, 
the 2015-16 Participation Fee budget has already reached 108% of budgeted expenditures primarily due to the 

unanticipated purchase of two high bandwidth traffic shapers. Seven subcategories of expenditures have exceeded their 
categorical estimates and the project is already over budget for the year by $56,738. The Network Nebraska project has a 
positive variance in its state account in excess of $300,000 to absorb this overage. The 4th quarter UNCSN invoice should 
be arriving from UNCSN by late June.  
 

Even though the Chief Information Officer fulfilled the Legislative benchmark of “providing access (the ability to connect) to 
every public K-12 and public higher education entity at the earliest date and no later than July 1, 2012” [Neb. Rev. Stat. 86-
5,100], the NITC Technical Panel has extended the enterprise project designation for Network Nebraska-Education until 
8/1/2016 so that all public school districts that want to participate have actually connected. 
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Project: Nebraska State Accountability  (NeSA)  Contact:  John Moon 
Start Date 07/01/2010 

  
Orig. Completion 
Date 

06/30/2011 Revised Completion Date 6/30/2016 

 June April February January December November 

Overall Status       
Schedule       
Budget       
Scope       
Quality       
Project Description 
Legislative Bill 1157 passed by the 2008 Nebraska Legislature required a single statewide assessment of the Nebraska 
academic content standards for reading, mathematics, science, and writing in Nebraska’s K-12 public schools. The new 
assessment system was named Nebraska State Accountability (NeSA), with NeSA-R for reading assessments, NeSA-M for 
mathematics, NeSA-S for science, and NeSA-W for writing.  The assessments in reading and mathematics were 
administered in grades 3-8 and 11; science was administered in grades 5, 8, and 11; and writing was administered in 
grades 4, 8, and 11. 
 
Project Estimate:   $7,278,025 ($3,386,015.34 has been expended)  
 

Status Report 
 

June update: 

During the first week of June Nebraska teachers wrote items for math and ELA to be field tested in 2017 and used on the 

operational tests in 2018.  Score resolution will be conducted by NDE starting on June 13th.  During the score resolution 

process Districts are contacted for all issues with NeSA-RMS results.  On July 13th, districts will be provided with preliminary 

NeSA-RMS reports and data files.  Districts have until August 8th to submit any data corrections for NeSA-RMS results. 

 

On June 3, 20106, the State Board of Education directed NDE to not administer NeSA-Writing assessments in 2016-2017 

for all three grades in addition the Board decided to forgo testing of  grade 11 NeSA-ELA. Math, and Science in 2016-2017.  

A reduced contract is being negotiated with DRC.  Three issues with the NeSA-writing resulted in an outage of NeSA testing 

on January 21 and 27 along with an outage of the Dictionary/Spellcheck tool on January 28.   

 

April update: 

Test setup for eDIRECT was available to districts on February 22nd through May 6th for NeSA-RMS.   The reading, math, 

and Science operational test window began on March 21st and will be completed by May 6th.  NeSA-RMS administration 

training was conducted on February 16th and 17th.   Score resolution will be conducted by NDE starting on June 13th.  

During the score resolution process Districts are contacted for all issues with NeSA-RMS results.  On July 13th, districts will 

be provided with preliminary NeSA-RMS reports and data files.  Districts have until August 8th to submit any data corrections 

for NeSA-RMS results. 

 
Additional Comments/Concerns: 

July 2015 - Nebraska State Accountability (NeSA) is a statewide assessment system mandated by Nebraska Statute. 

Nebraska Department of Education has contracted with Data Recognition Corporation (DRC) to continue the development 

of the assessment system including management, development, delivery, administration, scanning/imaging, scoring, 

analysis, reporting, and standard setting for the online and pencil/paper reading, science, writing, and mathematics tests 

(NeSA-RMS) for July 1, 2015 through June 30, 2016.    DRC will facilitate the delivery, administration, scanning/imaging, 

scoring, analysis, and reporting for the alternate pencil/paper reading, science, and mathematics tests during the same 

assessment window.   During January 18 through February 5, 2016, DRC will deliver the online writing assessment (NeSA-

W) for grades 8 and 11 and the pencil/paper writing assessment for grade 4 as well.  The testing window for NeSA-RMS 

and NeSA-AA will start on March 21 and end on May 6, 2016. 
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Project: Nebraska Regional Interoperability 
Network (NRIN) 

Contact: Sue Krogman 

Start Date 10/01/2010  Orig. Completion Date 06/01/2013 Revised Completion Date 09/30/2016 

 June April February January December November 

Overall Status       
Schedule       
Budget       
Scope       
Quality       
Project Description 
The Nebraska Regional Interoperability Network (NRIN) is a project that will connect a majority of the Public Safety 
Access Points (PSAP) across the State by means of a point to point microwave system.  The network will be a true, secure 
means of transferring data, video and voice.  Speed and stability are major expectations; therefore there is a required 
redundant technology base of no less than 100 mbps with 99.999% availability for each site.  It is hoped that the network 
will be used as the main transfer mechanism for currently in-place items, thus imposing a cost-saving to local 
government.  All equipment purchased for this project is compatible with the networking equipment of the OCIO. 
 
 
Project Estimate:  $10,820,003 ($8,915,330.26 has been expended) 
 

Status Report 
 

NEMA is struggling with issues of governance and maintenance of the network.  Governance would be needed at the local 

jurisdiction and not at the state agency (there is no state agency is heading the project, it’s al l run at the local jurisdiction).  

There is no formal governance heading the project.   

 

June update: 

South Central area between GI and Lexington is being completed – should be on-line within a month.  All materials from the 

Lincoln warehouse have been moved to their perspective Regions.  Meeting is scheduled with contractor for this week to 

discuss remainder of FY2014 grant. 

 

April update:  

Lincoln Dispatch to Nebraska City is complete and has been tested.  Materials are being moved out of the SE Regional 

warehouse to Grand Island and to Nemaha County.  Work is slow due to a limited amount of grant funding.  FCC filings are 

taking 30-45 days and some materials are 4-6 weeks out. 
 
Additional Comments/Concerns: 

It’s possible that upcoming target dates might be missed.  Based on the uncertainty of the infrastructure needed for the 
project and the time involved in obtaining the environmental approvals to proceed with the project, any target dates are 
fluid. Delays are inevitable due to the weather over the winter months and the difficulty in locating adequate tower sites and 
negotiating leasing agreements and/or MOU’s.    
 

New grant dollars are in effect until August of 2016.   
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Project: Medicaid Management Information 
System Replacement Project (MMIS) 

Contact: Don Spaulding 

Start Date 7/01/2014 Orig. Completion Date TBD Revised Completion Date N/A  

 June April February January December November 

Overall Status       
Schedule       
Budget       
Scope       
Quality       
Project Description 
Nebraska’s current Medicaid Management Information System (MMIS) has supported DHHS Medicaid operations since 
1977. Medicaid is an ever-changing environment where program updates occur quickly. The need for access to data is 
increasing and technological enhancements are necessary to keep pace with program changes. Recognizing the need to 
implement new technology, and with the support of the Legislature, DHHS embarked on the planning phase for 
replacement of MMIS functionality. 
 
 
Project Estimates:  $113,600,000* ($4,571,755 have been expended) 
 *Planning Expenditures include 7/01/2014 – 12/29/2016.  Estimate is a rough order magnitude estimate based on 
information available.  As the procurements are completed, categorical details will be available.   
 

Status Report 
 

June update: 

The updated Data Management and Analytics (DMA) RFP is approved by all stakeholders, including DAS and CMS.  The 

Independent Verification and Validation (IV&V) RFP proposals have been received and are being evaluated.  The funding 

request for implementation (IAPD) has received CMS approval. NOTE: Current planning activities are funded under an 

approved CMS PAPD. 

 

Key Accomplishments since Last Report: 

 DMA RFP was approved by CMS and DAS.   

 DMA RFP was released on 06/01/2016. 

 IAPD funding request was approved by CMS. 

 

Upcoming Activities this reporting period: 

 DMA evaluation process and materials are being developed. 

 

April update: 

 The Draft Data Management and Analytics (DMA) RFP has been updated based on the vendor comment review 

process.  

 The updated RFP and funding request (IAPD) has been submitted to CMS for approval.  

 The Independent Verification and Validation (IV&V) RFP was released on March 29, 2016 

 

 
Additional Comments/Concerns: 

Many state resources are not full-time on the project and have other duties including other Legislative mandates to 
implement which may have a higher priority than this project.  Funding for the project is 90% federal funding and 10% state 
funding.   
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Project: District Dashboards Contact: Dean Folkers 
Start Date 07/01/2013 Orig. Completion Date 06/30/2015 Revised Completion Date 06/30/2016 

 June April February January December November 

Overall Status       
Schedule       
Budget       
Scope       
Quality       
Project Description 
Made possible by a Statewide Longitudinal Data System (SLDS) grant from the United States Department of Education in 
2012, the focus of the Nebraska Ed-Fi Dashboard initiative is to provide readily available data to the Nebraska classrooms 
to facilitate informed decision-making. Potential users include teachers, counselors, and administrators. NDE intends to 
leverage the Ed-Fi dashboard solution made available by the Michael & Susan Dell Foundation to provide Nebraska with 
an advanced student performance dashboard system to be customized for Nebraska needs. The Ed-Fi data standard will 
serve to define the initial data elements powering the Nebraska Ed-Fi dashboard.  
 
Our Plan of Work for design, development, and piloting of the Nebraska Dashboards will commence in three phases, 
each to proceed subsequently upon successful completion of the previous phase, between the months of September 
2013 and December 2014. The phases include:  Phase I - Dashboard Readiness (September 2013-February 2014), Phase II 
– Dashboard Development (February 2014-June 2014), and Phase III – Dashboard Deployment (June 2014-December 
2014). 
 
Project Estimate:   $466,623.75 has been expended, grant funds only 
 

Status Report 
 

June update: 

The contract end date was extended until 6/30/2016 to align with the end of the grant period. Currently we have six pilot 

districts and 12 Early Adapter Program (EAP) districts running in production. The Phase II Early Adopter Program has 

started and around 80 districts are participating.  The team is wrapping up the dashboard pilot testing with the six 

PowerSchool pilot districts and 12 EAP districts. Certification testing of Infinite Campus Phase II development continues 

with NDE/DLP and McCook pilot district. NDE and DLP have been holding regular knowledge transfer sessions for the 

Accountability Data Mart (ADM) and pilot testing of the ADM implementation is in progress.  

 

Validation of data loaded to DWH and ADM will be delayed due to resource constraints. Creation of reports for 

accountability pilot testing is delayed. Pilot test of the dashboard will continue until the end of June. Pilot testing of the 

DWH/ADM continues until the end of June. Associated knowledge transfer for DWH/ADM continues thru June.  NDE is still 

in the process of realigning staff responsibilities or hiring additional staff to provide the resource capacity for statewide 

rollout and long term maintenance. ESUCC staff is shared between multiple projects and therefore availability and 

allocation varies. 

 

Creating an NSSRS migration strategy and plan for statewide rollout.  Target timeline has been identified. Team working on 

detailed migration plan. 
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Project: Medicaid Eligibility & Enrollment 
System 

Contact:  Don Spaulding 

Start Date 10/28/2014  Orig. Completion Date 06/30/2016 Revised Completion Date 06/30/2017 

 June April February January December November 

Overall Status       
Schedule       
Budget       
Scope       
Quality       
Project Description 
The Affordable Care Act (ACA) included numerous provisions with significant information systems impacts.  One of the 
requirements was to change how Medicaid Eligibility was determined and implement the changes effective 
10/1/2014.  As a result of the lack of time available to implement a long-term solution, the Department of Health and 
Human Services implemented a short-term solution in the current environment to meet initial due dates and 
requirements.  This solution did not meet all Federal technical requirements for enhanced Federal funding but was 
approved on the assumption that a long-term solution would be procured.  An RFP was developed and procurement has 
been completed with Wipro selected as the Systems Integrator for an IBM/Curam software solution. 
 
Project Estimate:  $57,741,564 ($21,301,064 has been expended) 
 

Status Report 
 

June update: 

The Nebraska Eligibility and Enrollment Solution (NE EES) project entered the design phase.  Stakeholders from the state 

are participating in Joint Application Design (JAD) sessions with the system integrator (SI), Wipro.  JAD sessions are being 

conducted for both business and technical design.  Organizational Change Management (OCM) activities have begun in 

parallel with design activities to determine the organizational impact to changes the EES will bring to the Division of 

Medicaid and Long Term Care. 

 

With the conclusion of the requirements phase, the project team evaluated remaining work to be completed on the project 

and recommended the go live date be moved from March of 2017 to the fourth quarter of 2017.  The Steering Committee 

accepted the project team’s recommendation. 

 

Key Accomplishments since Last Report: 

 Project has concluded the requirements phase and moved into the design phase. 

 Further development of the Integrated Master Schedule (IMS) project plan. 

 Submitting most recent project documents to CMS with details around the project phases and revised timeline. 

 

Upcoming Activities this reporting period: 

 State stakeholder engagement in design JAD sessions for interfaces, data conversion, data synchronization, 

business eligibility rules and major business processes.   

 Continued refinement of IMS. 

 
Additional Comments/Concerns: 

Many state resources are not full-time on the project and have other duties including other Legislative mandates to 

implement.  The vendor is having difficulty filling key roles on the project and does not have enough people on the project to 

support current work plan.  The vendor is taking steps to hire additional resources. 
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The project(s) listed below are reporting voluntarily and is not considered as an Enterprise Project by the NITC. 

Project: AFIS Upgrade Project Contact:  Tony Loth 
Start Date 09/09/2015  Orig. Completion Date 11/30/2016 Revised Completion Date TBD 

 June April February January December November 

Overall Status       
Schedule       
Budget       
Scope       
Quality       
Project Description 
Nebraska’s AFIS (Automated Fingerprint Identification System) is the Nebraska fingerprint database.  The system is used 
as a repository for all criminal and non-criminal fingerprint records for the state of Nebraska.  For criminal purposes the 
system biometrically connects an individual’s criminal arrest record to a specific individual.  For non-criminal purposes, 
the system is used for the purpose of conducting fingerprint-based background for employment or licensing 
purposes.  Due to rapidly improving technology and hardware lifespan, it is necessary to upgrade AFIS approximately 
every 5-8 years.   
 
This upgrade will include the following major components: 

1. Upgrading the existing biometric identification software platform from Printrak 9.7 platform to the new and 
improved MorphoBIS platform.   

2. Replacement of eight (8) existing tenprint workstations and seven (7) latent workstations that will not be 
compatible with the MorphoBIS software. 

3. Replacement of backend servers that were not replaced during Phase I of the upgrade. 
 
Project Estimate:  $1,997,000 ($829,000 has been expended) 
 

Status Report 
 

June update: 

The project is back on track on the revised schedule that was updated following the decision to delay Factory Acceptance 

Testing (FAT).  The Acceptance Test Plan has been completed and approved by NSP and it was critical that this be done 

prior to FAT.  FAT will begin Monday, June 6 and conclude on or before Friday, June 17. 

 

Key Accomplishments since Last Report: 

 The Acceptance Test Plan has been completed. 

 FileBound API training has been scheduled for June 21. 

 

Upcoming Activities this reporting period: 

 Factory Acceptance Testing will begin on June 6 and conclude on June 17. 

 

April update: 

Despite significant effort to maintain the project timeline, we have run into our first major delay.  NSP provided a significant 

amount of feedback to the Acceptance Test Plan and much of that feedback required additional clarification to the 

requirements set forth in the Requirements Definition Document.  These clarifications led to additional programming.  As a 

result, MorphoTrak was unable to be ready for the Factory Acceptance Testing (FAT)as originally scheduled for the end of 

April/first week of May.  FAT was pushed back to June 6-17 which impacted the entire project timeline by six weeks. 

 

Key Accomplishments since Last Report: 

 Initial review of the Acceptance Test Plan has been completed. 
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 Testing of data files for PCH integration is ongoing. 

 

Upcoming Activities this reporting period: 

 PCH integration testing continues. 

 Final review of the ATP. 

 Factory Acceptance Testing is scheduled for June 6-17. 

 Training for the FileBound API. 

 

 

 

 

Color Legend 

 Red 

 
Project has significant risk to baseline cost, schedule, or project deliverables. 
Current status requires immediate escalation and management involvement. 
Probable that item will NOT meet dates with acceptable quality without changes to schedule, resources, 
and/or scope. 
 

 Yellow 

 
Project has a current or potential risk to baseline cost, schedule, or project deliverables. 
Project Manager will manage risks based on risk mitigation planning. 
Good probability item will meet dates and acceptable quality.  Schedule, resource, or scope changes may 
be needed. 
 

 Green 

 
Project has no significant risk to baseline cost, schedule, or project deliverables. 
Strong probability project will meet dates and acceptable quality. 
 

 Gray 
 
No report for the reporting period or the project has not yet been activated. 
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State of Nebraska 

Nebraska Information Technology Commission 

Standards and Guidelines 

AMENDMENTS TO NITC 1-201 (Agency Information Technology Plan) 

 

 

1. Section 2 is amended to read: 

 

2. Approved Format for Agency Information Technology Plans 

Attachment A, entitled "Agency Information Technology Plan," is the approved format for 
agency information technology plans. An online version of the form will be available at 
https://cioapps.nebraska.gov/ITPlan. 

 

2. Attachment A is amended to read: 
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-- 

Current version: http://nitc.nebraska.gov/standards/1-201.html  

http://nitc.nebraska.gov/standards/1-201.html


-1- 

 

State of Nebraska 

Nebraska Information Technology Commission 

Standards and Guidelines 

AMENDMENTS TO NITC 1-202 (Project Review Process) 

 

 

 

1. Attachment B is amended as follows:  

 

All dates are revised to be consistent with the 2017-2019 biennial budget timeline. 

 

 

 

-- 

Current version: http://nitc.nebraska.gov/standards/1-202.html   

http://nitc.nebraska.gov/standards/1-202.html
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State of Nebraska 

Nebraska Information Technology Commission 

Standards and Guidelines 

AMENDMENTS TO NITC 3-201 (Geospatial Metadata Standard) 

 

1. Section 1.1 is amended to read: 

 

1.1 Steps/Timeline for Implementation  

a.  State agencies and other applicable state funded entities shall institute procedures 
for complying with standard for new geospatial data development or acquisition upon 
adoption of standard by the NITC.  

b.  State agencies and other applicable state funded entities shall complete initial listing 
of existing, applicable geospatial data holdings within three months of the adoption of 
standard by NITC.  

c.  State agencies and other applicable state funded entities shall complete minimum 
metadata-lite documentation of existing, applicable geospatial data holdings within 
six months of the adoption of standard by NITC. More information about metadata-
liteminimum requirements are is identified in section 3.0Appendix I. Metadata 
Categories and Definitions. 

d. State agencies and other applicable state funded entities shall complete ISO 19115-
compliant metadata documentation of existing and applicable geospatial data 
holdings within 12 months of the adoption of standard by NITC. Complete metadata 
categories and definitions are located in Appendix I. 

 
2. Section 3 is amended to read: 

 

3.0  Definitions 

Content Standard for Digital Geospatial Metadata - A comprehensive national metadata 
standard developed and adopted by the Federal Geographic Data Committee 
(FGDC) under the authority of Executive Order 12906, "Coordinating 
Geographic Data Acquisition and Access: The National Spatial Data 
Infrastructure," which was signed on April 11, 1994, by President William 
Clinton. Section 3, Development of a National Geospatial Data 
Clearinghouse, paragraph (b) states: "Standardized Documentation of Data, 
... each agency shall document all new geospatial data it collects or 
produces, either directly or indirectly, using the standard under development 
by the FGDC, and make that standardized documentation electronically 
accessible to the Clearinghouse network." This standard is the data 
documentation standard referenced in the executive order. Since its initial 
development, this metadata content standard has undergone revision as 
deemed necessary by the FGDC, and will like undergo further revisions in the 
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future. 
 

Geospatial Data - A term used to describe a class of data that has a geographic or 

spatial nature. The data will usually include locational information 

(latitude/longitude or other mapping coordinates) for at least some of the 

features within the database/dataset.  

ISO 19115:2003 – International Standards Organization (ISO) defines the schema 
required for describing geographic information and services. It provides 
information about the identification, the extent, the quality, the spatial and 
temporal schema, spatial reference, and distribution of digital geographic 
data. It is applicable to: the cataloguing of datasets, clearinghouse activities, 
and the full description of datasets; and geographic datasets, dataset series, 
and individual geographic features and feature properties. It defines: 
mandatory and conditional metadata sections, metadata entities, and 
metadata elements; the minimum set of metadata required to serve the full 
range of metadata applications (data discovery, determining data fitness for 
use, data access, data transfer, and use of digital data); optional metadata 
elements - to allow for a more extensive standard description of geographic 
data, if required; and a method for extending metadata to fit specialized 
needs. It is applicable to digital data, its principles can be extended to many 
other forms of geographic data such as maps, charts, and textual documents 
as well as non-geographic data.  

Metadata - Data describing a GIS database or data set including, but not limited to, a 
description of a data transfer mediums, format, and contents, source lineage 
data, and any other applicable data processing algorithms or procedures.  

Metadata-lite - A subset of the full FGDC-compliant metadata (data title, data subject 
matter, map projection, geographic extent, data owner and access 
information, etc.) used primarily for the purposes of cataloging and enabling 
the use of automated search tools to find and access available geospatial 
data. Does not fully document the dataset's variables, assumptions or 
development process that is commonly needed to guide appropriate use.  

 

3. The following new section is added: 

 

Appendix I – Metadata Categories and Definitions 

 

This document provides categories and definitions of metadata information required for 

State of Nebraska geospatial data layers. The minimum and complete metadata 

requirements and timelines for completion involve the following: 

 

 Minimum, completed within six months of data origination  

(Minimum fields are indicated with a bold (M) throughout this document.) 

 

Minimum: A subset of the ISO 19115-compliant metadata used primarily for the 
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purposes of cataloging and enabling the use of automated search tools to find and 

access available geospatial data. Does not fully document the dataset's variables, 

assumptions or development process that is commonly needed to guide appropriate 

use. 

 

 Complete Metadata, optional categories, recommended to be completed within 12 

months 

 

Complete Metadata: Remainder of ISO 19115-compliant metadata beyond minimum 

as indicated throughout this document. 

 

1. Overview 

 

a. Item Description 

i. (M) Title - The name by which the resource is known. 

ii. Thumbnail - A small graphic file stored that graphically identifies the resource. 

iii. Tags - A set of terms that can be used to search for the resource. 

iv. Summary (Purpose) - A summary of the intentions with which the resource 

was developed. 

v. (M) Description (Abstract) - A brief narrative summary of the resources 

content. 

vi. Credits - A recognition of those who created or contributed to the resource. 

vii. Use Limitation - Describes limitations affecting the fitness of use of the 

resource. 

viii. Appropriate Scale Range - The range of scales at which this resource should 

be used. 

 

b. Topics & Keywords 

i.  (M) ISO topic categories - Identifies the primary ISO themes associated 

with the resources content. 

 Utilities & Communication Military & Intelligence Boundaries Farming 

Atmospheric Sciences Economy Elevation Biota 

Environment Geoscientific Health Society 

Imagery & Base Maps Structure Inland Waters Transportation 

Planning & Cadastral Oceans Location  
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ii. Content Type - Indicates how you can access a shared copy of the resource. 

iii. Keywords - Keywords that associate the resource with a subject or topic. 

 

c. Citation 

i. (M) Title – Title of the map that describes the manner in which the 

resource is represented. Could represent years and general idea of 

extent such as county or city. 

ii. Presentation Form - Indicates the form in which the resource is provided. 

iii. (M) Date - Date when the resource was created, published or revised. 

 

d. Citation Contacts 

i. Name - The name of a person associated with the resource. 

ii. Organization - The name of an organization associated with the resource. 

iii. Position - The name of a role or position associated with the resource.  

iv. Role - Identifies the association between the responsible party and the 

resource. 

 

2. Metadata 

 

a. Details 

i. (M) File Identifier - A unique identifier for the metadata. Typically a GUID, 

or country code. 

ii. Parent Identifier - Unique identifier of the dataset to which this metadata is a 

subset. 

iii. Dataset URI - The Uniform Resource Identifier (URI) of the resource. 

iv. Function - Identifies the function available at the specified URI for this 

resource. 

v. (M) Date - The date when the metadata was created or updated. 

vi. (M) Language - The primary language of the information provided in the 

metadata. 

vii. (M) Country - The country of the location. 

viii. Character Set - The character encoding used for the metadata. Typically UTF-

8. 

ix. Hierarchy Level - The hierarchical scope to which the metadata applies. 

 

b. Contacts 

i. (M) Name - The name of a person associated with the resource metadata. 

ii. (M) Organization - The name of an organization associated with the 

resource metadata. 

iii. (M) Position - The name of a role or position associated with the 

resource metadata. 

iv. (M) Role - Identifies the association between the responsible party and 

the resource metadata. 
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Roles can include: Resource Provider, Custodian, Owner, User, Distributor, 

Originator, Point of Contact, Principal Investigator, Processor, Publisher, 

Author, Collaborator, Editor, Mediator, Rights Holder 

v. (M) Address – The address for the point of contact. 

vi. (M) Phone – The primary phone number for the point of contact. 

 

c. Maintenance 

i. (M) Update Frequency - The frequency with which the metadata is 

updated. 

ii. Next Update - The scheduled revision date. 

iii. Scope - The scope of data for which this maintenance information applies. 

iv. Contact - Contact information for the individual associated with metadata 

maintenance. 

v. Maintenance Note - Describes the specific requirements for maintaining the 

metadata. 

 

d. Constraints 

i. General - Describes limitations affecting the fitness of use of the metadata. 

ii. Legal - Restrictions, limitations, or warnings on using the metadata. (If 

applicable) 

iii. Security - Identifies any handling restrictions on the metadata. (if applicable) 

 

3. Resource 

 

a. Details 

i. Status - The status of the resource. (Ex - Under Development, Ongoing, 

Completed, etc.) 

ii. Credit - A recognition of those who created or contributed to the resource. 

iii. Language - The language of the information used within the data. 

iv. Country - The country of the location. 

v. Spatial Representation Type - Identifies the method used to spatially represent 

geographic information. (Ex - Vector, Raster, Tin, etc.) 

vi. Scale/distance Resolution - Level of detail provided by the resource, 

expressed as the scale of a comparable hardcopy map or chart. 

vii. Browse Graphic - File name of the graphic that provides an illustration of the 

resource. 

viii. Processing Environment - Describes the data’s processing environment, 

including the software and operating system used, and the file name and size. 

ix. Supplemental Information - Provides additional descriptive information about 

the resource. 

 

b. Service Details 

i. Name - A name identifying the type of service provided by the resource. (Ex - 

WFS) 
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ii. Codespace - Identifies the authority (Ex - 1.0.0 or 1.1.0) 

iii. Access Properties 

1. Fees - Describes any fees or terms for obtaining resource. 

2. Availability Date/Period - The date and time when the resource will be 

available. 

3. Ordering Instructions - Describes instructions, terms, and services 

provided by the distributor. 

 

c. Extents 

i. Description - Describes the extent of the resource. (Ex - Nebraska) 

ii. (M) Bounding box - Extents expressed in decimal degrees longitude and 

latitude. 

iii. Temporal Period - The start and end time period associated with the 

resources content. 

 

d. Points of  Contact 

i. Name - The name of a person associated with the resource. 

ii. Organization - The name of an organization associated with the resource. 

iii. Position - The name of a role or position associated with the resource.  

iv. Role - Identifies the association between the responsible party and the 

resource. 

 

e. Maintenance 

i. Update Frequency - The frequency with which the resource is updated. 

ii. Next Update - The scheduled revision date. 

iii. Scope- The scope of data for which this maintenance information applies. 

iv. Contact - Contact information for the individual associated with resource 

maintenance. 

v. Maintenance Note - Describes the specific requirements for maintaining the 

resource. 

 

f. Constraints 

i. General - Describes limitations affecting the fitness of use of the resource. 

ii. Legal - Restrictions, limitations, or warnings on using the resource. (If 

applicable) 

iii. Security - Identifies any handling restrictions on the resource. (if applicable) 

 

g. Spatial Reference 

i. (M) Dimension - Horizontal, vertical or temporal. 

ii. (M) Code - An alphanumeric value that identifies an authoritative 

reference (WKID) 

iii. (M) Code Space - An alphanumeric value that identifies an authoritative 

reference (Ex - EPSG) 
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iv. (M) Version - An numeric value that identifies an authoritative reference 

(Ex - 8.2.6) 

v. (M) Authority Citation 

1. Title - The name by which the cited resource is known (Ex- 

NAD_1983_StatePlane_Nebraska_FIPS_2600_Feet) 

2. Date - The date the cited resource was created, published or 

revised. 

 

h. Spatial Data Representation 

i. Grid Spatial, Georectified, Georeferenceable, Vector or Indirect 

 

i. Content Information 

i. Coverage description- Identifies the information conveyed by the raster data.(if 

applicable) 

ii. Image description - Identifies the information conveyed by the raster data.(if 

applicable) 

iii. Feature Catalogue - Describes OGC catalogue compliance, name, 

codespace, language and country. (if applicable) 

 

j. Quality 

i. Scope Level - Describes the specific data to which the data quality information 

applies. 

ii. Level Description - Identifies the instance to which the information applies. 

iii. Extent - Describes the extent of the resource. 

iv. Report  

1. Report Type - Identifies the characteristic of the data whose quality was 

measured. 

2. Dimension - Identifies the axis to which the spatial quality information 

applies. 

3. Description - A description of the evaluation method. 

4. Evaluation Method - Identifies the type of method used to evaluate the 

quality of the data. 

 

k. Lineage  

i. Statement -Provides a general description of the resource’s lineage. 

ii. Data Source - A detailed description of the source. 

iii. Process Step -  

1. (M) Description - Describes the event, transformation, or process 

that occurred while maintaining the resource, including any 

parameters or tolerances that were used. 

2. Rationale - Describes why the process step occurred. 

3. (M) Date - Identifies the date when the process step occurred. 
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4. Processor - The name of a person or organization associated with the 

process step. 

 

l. Distribution 

i. (M) Distribution Format 

1. (M) Format Name - The name of the data transfer format. 

2. (M) Format Version - The version of the data transfer format (if 

applicable) 

ii. Distributor 

1. Contact- The name of a person or organization that is the distributor. 

2. Ordering Process - Fees and availability and instructions. 

3. Distribution Format - Format name and version. 

4. Digital transfer options- Units and transfer size, or online resource. 

 

m. Fields 

i. (M) Label - The name of the resource. 

1. Entity Type 

a. Object - An indication of the resource’s type. (Ex. Table, feature 

class) 

b. Count - The number of objects contained by the resource. 

c. (M) Definition - A description of the features contained by 

the dataset. 

d. (M) Definition Source - The authority that provided the 

definition. 

2. (M) Attribute (for each column) 

a.  (M) Label - The name of the field.  This must match the 

name of a column of data in the resource. 

b. (M) Definition - The description of the data contained by the 

field. 

c. (M) Definition Source - The authority that provided the 

description of the field. 

d. (M) Type - Indicates the data type used to store values in 

this field. 

e. (M) Width - The number of bytes that will be used to store 

the data in this column for one row. 

3. (M) Domain  

a. (M) Value - Describes one of the repeating values that may 

occur in the field. 

b. (M) Definition - A description of the value or code stored in 

this field. 

c. (M) Source - The authority that provided the description of 

the value. 

ii. Overview 

1. Summary - A detailed summary of the information provided by the data. 
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2. Citation - A reference to the document that provides a complete 

description of the features, fields, and values that are provided by the 

resource. 

 

n. References 

i. Aggregate - Citation for the aggregate information. 

ii. Portrayal Citation - The name by which the cited resource is known. 

iii. Application Schema Information - Citation for the schema. 

 

o. Geoprocessing History 

 

 

 

 

 

-- 

Current version: http://nitc.nebraska.gov/standards/3-201.html  

http://nitc.nebraska.gov/standards/3-201.html
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State of Nebraska 

Nebraska Information Technology Commission 

Standards and Guidelines 

NITC 3-101 (Cloud Computing Standard) 

 

A PROPOSED NEW STANDARD relating to cloud computing: 

 

1. STANDARD 

The Office of the Chief Information Officer (“OCIO”) delivers IT solutions in a standards-based, 

technologically sound and secure environment.  In alignment with the State’s strategic direction 

for IT and to leverage the State’s substantial investment in private cloud computing services, 

state agencies needing cloud computing services shall use the private cloud computing services 

provided by the OCIO (“State Cloud”) unless an exception is granted as provided herein.  

If the State Cloud does not fully address an agency’s business needs and the agency is 

considering a vendor provided cloud computing alternative, the agency shall submit a Cloud 

Computing – Statement of Intent (form attached hereto as “Attachment A”) to the OCIO that 

outlines the requirements, costs and risks prior to proceeding with the initiative. 

The agency’s Cloud Computing - Statement of Intent shall be submitted to the OCIO during the 

planning/requirements gathering process of any project potentially utilizing a vendor provided 

cloud computing solution. Upon receiving the Cloud Computing – Statement of Intent, the OCIO 

will schedule a meeting with the agency to discuss the request.   

 

After reviewing the request, the OCIO may approve the exception; approve the exception with 

conditions; or deny the exception. 

 

All purchase requests for cloud services shall be submitted using the IT procurement review 

process as outlined in NITC 1-204. 

 

2. INQUIRIES AND SUBMISSION 

 

Direct inquiries and the submission of the Cloud Computing – Statement of Intent to: 

OCIO.ITPurchase@nebraska.gov 

 

3. DEFINITIONS 

 

This document uses the National Institute of Standards and Technology (NIST) definition of 

cloud computing and corresponding service models:  
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Cloud computing is a model for enabling ubiquitous, convenient, on-demand network access 

to a shared pool of configurable computing resources (e.g., networks, servers, storage, 

applications, and services) that can be rapidly provisioned and released with minimal 

management effort or service provider interaction. 

 

Private cloud. The cloud infrastructure is provisioned for exclusive use by a single organization 

comprising multiple consumers (e.g., business units). It may be owned, managed, and operated 

by the organization, a third party, or some combination of them, and it may exist on or off 

premises  

 

Public cloud. The cloud infrastructure is provisioned for open use by the general public. It may 

be owned, managed, and operated by a business, academic, or government organization, or 

some combination of them.   It exists on the premises of the cloud provider. 

 

Hybrid cloud. The cloud infrastructure is a composition of two or more distinct cloud 

infrastructures (private, community, or public) that remain unique entities, but are bound 

together by standardized or proprietary technology that enables data and application portability 

(e.g., cloud bursting for load balancing between clouds). 

 

Service Models: 

 Cloud Software as a Service (SaaS). The capability provided to the consumer is to 

use the provider’s applications running on a cloud infrastructure. The applications are 

accessible from various client devices through a thin client interface such as a web 

browser (e.g., web-based email). The consumer does not manage or control the 

underlying cloud infrastructure including network, servers, operating systems, 

storage, or even individual application capabilities, with the possible exception of 

limited user-specific application configuration settings. 

 Cloud Platform as a Service (PaaS). The capability provided to the consumer is to 

deploy onto the cloud infrastructure consumer-created or acquired applications 

created using programming languages and tools supported by the provider. The 

consumer does not manage or control the underlying cloud infrastructure including 

network, servers, operating systems, or storage, but has control over the deployed 

applications and possibly application hosting environment configurations. 

 Cloud Infrastructure as a Service (IaaS). The capability provided to the consumer 

is to provision processing, storage, networks, and other fundamental computing 

resources where the consumer is able to deploy and run arbitrary software, which 

can include operating systems and applications. The consumer does not manage or 

control the underlying cloud infrastructure but has control over operating systems, 

storage, deployed applications, and possibly limited control of select networking 

components (e.g., host firewalls). 
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4. REQUIREMENTS AND CONSIDERATIONS 

 

Requirements and considerations in this section are presented in summary form to illustrate key 

functional, technical and operational differences between each cloud offering and are meant to 

be representative as opposed to complete.  

 
Legend: Preferred Solution, Subject to Review, Not Acceptable 

Requirement 

Area 

Key Considerations  State 

Cloud 

Hybrid 

Offering 

Public 

Cloud 

Infrastructure Suitability 

Security and Privacy  Maintenance of Highly Restricted, Confidential, Managed Access Public and 
Public data (NITC 8-101) 

 Resiliency to unauthorized access via unique encryption keys 
 Data will never be co-mingled with that of other organizations. 

   

Technical Performance  High CPU, Memory, Bandwidth or I/O Requirements 
 Predictable workloads 

   

Availability & Service 

Levels 

 24x365 availability, 99.95%+ uptime 
 Fault tolerance, redundancy  

   

Customization  Standards enforcement (OS, DBMS, Security, System Image) 
 Tailored to Application / Agency technical requirements within standards 

   

Cost Savings Impact 

Areas 

 Operational Cost of Ownership 
 Ongoing TCO reduction, Cost avoidance  

   

Driver of Statewide 

Consolidation 

 Reduction in systems, software and application counts, operational 
complexity 

 Simplification of integration, workflows and labor requirements 

   

Migration Profile  Ease of migration from current solution platform to cloud based offering 
 Technical migration complexity profile 

   

Integration (Process & 

Technical) 

 Cross system workflow support and data exchange 
 Mixture of sensitive and non-sensitive data 
 Adherence to State integration standards 

   

IT Application Profile Suitability  

Websites and Public 

Interaction 

(Informational) 

 Presentation of State / Agency presence to public / businesses 
 Distribution of non-sensitive data 

   

Transactional 

Websites 

 Collection of non-sensitive transactional data 
 Collection of low-risk fees/revenue or other information 

   

Workgroup 

Enablement 

 Storage of routine forms, data, knowledge management and other 
workgroup enablement data / functions 

   

Business Process 

Enablement 

 Integrated processes within a single application or application suite 
 Processing of transactional data non-critical to the State or public safety, 

revenue collection 

   

End User Computing  Agency specific and non-critical applications 
 Simple integration and reporting 
 Routine Agency functions (non-sensitive data) 
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Cross-Agency Systems  Agency specific critical applications 
 Complex integration and reporting 
 Routine Agency functions (sensitive data) 

   

DR – Non Critical 

Systems / Data 

 Data replication of non-sensitive systems and data 
 Archive and reference data management 

   

State ERP (E1)  Operational Uptime and Performance 
 Highly complex business rules and integration 
 Maintenance of Sensitive Data 

   

Highly Integrated 

Operational Systems 

 Complex integration and workflows, potentially spanning many systems 
and work groups 

 High operational uptime and performance requirements 
 Maintain personal or confidential data 

   

State Critical Systems  Systems that directly influence the State’s ability to perform Public Safety, 
Citizen Services, Revenue Collection and/or Critical Employee Services 
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Attachment A - Cloud Computing Guidelines – Statement of Intent Submission Form 

 

Date of Request: Requesting Agency: Contact Person & Title: 

                  

Phone Number: Address:  E-mail Address: 

                  

 

Business rationale for selecting an alternative cloud computing solution (Provide specific business and / or technical reason(s) 
why the agency/functional unit cannot use an existing State Cloud solution.): 

      
 

Proposed cloud computing service model (e.g., Infrastructure as a Service (IaaS), Platform as a Service (PaaS) or Software as a 
Service (SaaS):  

      

Deployment strategy (e.g., hybrid, private or public cloud): 

      

 

Description of the maturity of the technologies involved (Has successfully implemented in other government environment.   If NE is 
the first customer for this technology, it is not mature): 

      

 

Estimated agency startup and ongoing maintenance costs of the proposed solution: 
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If a particular vendor is already under consideration, financial ability to perform the contract  (Can provide documentation showing 
other customers of same size using solution.   Can provide documentation showing they have passed required federal audits): 

      

Exit strategy/plan in the event that the agency is not satisfied with the cloud-based solution or the vendor is not able to provide the 
service: 

      

Identification of the type of data that will be included in the proposed solution, including any sensitive data or personally identifiable 
information (Refer to http://nitc.ne.gov/standards/8-101.html for guidance on data types.): 

      

Detail where and how state data will be stored, accessed, tested, maintained or backed-up: 

      

Description of the agency’s security policies and, if known, vendor security practices that are in place or will be implemented to 
safeguard the State of Nebraska’s information assets from unauthorized disclosure, modification or destruction and to address the 
basic security elements of confidentiality, integrity and availability: 

      

http://nitc.ne.gov/standards/8-101.html
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Identification of the proposed business continuity and disaster recovery plan that will be used to ensure the timely restoration, 
relocation or replacement of resources in the case of a disaster or other business interruption: 

      

Explanation of incident response procedures in the event of a security breach, including the loss or theft of devices and media: 

      

Approach to handling record retention, public record and e-discovery requirements in the proposed cloud computing solution: 

      

Agency plans for providing help desk support for the proposed cloud-based solution: 
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High-level planning, design, development, implementation and maintenance timeline for the effort: 

      

Requesting Agency Approval  

Agency Director  Approval Signature: 

                                                                                                       Date:     

For OCIO Management Use Only 

State Chief Information Officer (or his/her designee) Approval: 

Approve      Approve with Conditions      Disapprove   

Conditions or Reason for Disapproval:       

State Chief Information Officer (or his/her designee) Signature:                                                                           

                                                                                                                                                                           Date:   

 
 
 

Please submit the completed form to: OCIO.ITPurchase@nebraska.gov 
 



Request for Waiver on NITC 8-303: Remote Access Standard 

Under NITC 1-103 

 

The Nebraska Judicial Branch is requesting a waiver to apply to all offices performing functions 

under its authority, to include, Supreme Court and Court of Appeals; Administrative Offices of 

Courts and Probation and all divisions and locations thereof; trial courts, including county courts, 

district courts and separate juvenile courts, as well as all probation field offices. 

 

Submitted by, on behalf of the Judicial Branch: 

Jennifer Rasmussen 

Deputy State Court Administrator for Information Technology 

1445 ‘K’ Street 

Lincoln, NE 68509 

(402) 471-3049 

Jennifer.rasmussen@nebraska.gov 

 

The Judicial Branch is requesting an exception under the NITC 8-303 Remote Access Standard 

to continue to use Adobe Connect software as the method of recording and delivery of branch 

educational content.   

The Judicial Branch understands, that because Adobe Connect is a 3rd party cloud-hosted 

software with the ability to initiate remote access to a computer on the state’s network, which is 

not listed under Attachment A for ‘Approved Remote Access Products’ it is not in compliance 

with 8-303.  

The state’s standard solution for WebEx, is not a viable option for the judicial branch’s 

educational software needs for the following reasons: 

Presentations recorded through the WebEx software become very low-quality, and are 

not full-screen when downloaded and converted to a non-proprietary file type (even 

when ‘high’ quality is selected during the conversion process).  This makes them 

unusable for a professional- grade educational program. 

While the state’s WebEx solution has many features that make would make it a very viable 

option for the Judicial Branch Education program, until issues with recording and re-use are 

resolved, an exception is deemed necessary. 

The Judicial Branch is willing and able to stipulate that the ‘remote access’ feature within Adobe 

Connect will not be used to access computers on the state network, and will be disabled if 

possible; as a method of accomplishing the security goals and intent of standard 8-303, until 

such time as a transition to a compliant software can be achieved. 

 

http://nitc.nebraska.gov/standards/8-303.html
http://nitc.nebraska.gov/standards/1-103.html
mailto:Jennifer.rasmussen@nebraska.gov
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 P.O. Box 95005 ● Lincoln, NE 68509‐5005

140 N. 8th St. ● Suite 300 ● Lincoln, NE 68508

Phone: 402‐471‐2847 ● ccpe.ne.gov  

Mike Baumgartner, Ph.D., Executive Director

Commissioners

Carol Zink, Chair 
Lincoln 

W. Scott Wilson, Vice Chair 
Papillion 

Colleen A. Adam, Chair 
Hastings 

Dr. John Bernthal 
Lincoln 

Dr. Deborah Frison 
Omaha 

Dr. Ron Hunter 
Hay Springs           

Dwayne Probyn 
Papillion 

Mary Lauritzen 
West Point 

Dr. Joyce D. Simmons 
Valentine 

  

TO:    NITC Technical Panel 
 
FROM:   Gary Timm, CFO 
    Coordina ng Commission for Postsecondary Educa on 
    Gary.Timm@nebraska.gov 

402.471.0020 
 
DATE:    June 3, 2016 
 
RE:    Request for Waiver Extension 
 
 
NITC Standards and Guidelines: 
NITC 8‐302: Iden ty and Access Management Standard for State Government Agencies 
 
 
Descrip on of problem or issue 
The Commission and OCIO deployed the FAFSA Comple on applica on in September 2015 to be used by 
high school guidance counselors to iden fy the comple on status of their high school students Free 
Applica on for Federal Student Aid (FAFSA).  Through this applica on, the guidance counselors have access 
to Personally Iden fiable Informa on in the form of the student’s name, school district, student’s state ID, 
date of birth, and whether the FAFSA has been completed.  With the excep on of the stage of the FAFSA 
comple on, this informa on is considered directory informa on for the high school under the Family 
Educa onal Rights and Privacy Act (FERPA) and schools may disclose this informa on without consent.  
Addi onally, the guidance counselors would already have access to the directory informa on through their 
du es with the high school.       
 
 
Descrip on of agency’s preferred solu on 
Per NITC 1‐103, the Commission requested a waiver of NITC 8‐302: Iden ty and Access Management 
Standard for State Government Agencies at the September 8, 2015, Technical Panel Commi ee mee ng and 
was granted a waiver with a termina on date of June 30, 2016.  The Commission con nues to work with the 
OCIO to develop a solu on that would meet the requirements of NITC 8‐302 and therefore is reques ng an 
extension of the waiver through June 30, 2017.   
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